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The Tehachapi Wind Energy Project 
“Transmitting Tehachapi Energy to Consumers” 

 
Second Report 

To the California Public Utilities Commission 
From the  

Tehachapi Collaborative Study Group 
April 19, 2006 

 
Executive Summary 
 
Introduction 
 
When completed, the Tehachapi Wind Energy Project will capture large amounts of energy 
from the wind, transform it into electric energy and transmit this electricity to California 
consumers. In the next few years, thousands of modern wind turbines clustered in wind 
“farms” spread over more than one thousand square miles will be built in the Tehachapi 
region. The Tehachapi Project is expected to provide enough electric energy to satisfy the 
needs of nearly 2 million California homes. If developed to the extent forecast, it will produce 
more electrical power than any other generation project in California and supply about 5% of 
California’s total electricity needs. 
 
The infrastructure that comprises the Tehachapi Project consists of three essential 
components - the wind turbines themselves; power lines and equipment to collect electricity 
from turbines in the local area; and high voltage transmission facilities to reliably 
interconnect the wind generation with the existing California electricity grid and distribute this 
power to California consumers.  
 
Permit applications for the initial transmission components of the Tehachapi Project already 
have been submitted to the CPUC and environmental reviews of these facilities are now 
underway. In addition, wind generation projects comprising more than half of the total 
expected project capacity have been submitted to the California Independent System 
Operator (CAISO) for interconnection studies. However, these projects require transmission 
facilities to be constructed to enable the electricity generated to reach consumers. Private 
investment is expected to provide the capital required for the project, estimated at $8 - $9 
billion. Approximately $1 billion of that total represents the estimated cost of transmission 
facilities needed to connect the Tehachapi Project to the grid. The overall project cannot 
proceed until the CPUC establishes the mechanism by which the recovery of the $1 billion of 
transmission investments will be assured.  
 
 
In Decision 04-06-010 (June 9, 2004), the California Public Utilities Commission (CPUC) 
requested that the Tehachapi Collaborative Study Group (TCSG) devise a comprehensive 
plan for the transmission lines, major substations, and other transmission infrastructure 
needed for the project. The first Preliminary Report from the TCSG was submitted to the 
Commission in March, 2005.1  That report identified a number of alternatives for the 
                                                 
1 Report of the Tehachapi Collaborative Study Group, March 16, 2005 
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transmission infrastructure and recommended further study to select the best among them. 
This second report narrows and refines the alternatives submitted last year and makes 
further recommendations to complete the planning process and facilitate detailed technical 
studies, approval and construction of the transmission facilities needed for the Tehachapi 
Project. 
 
Achieving Tehachapi Transmission Planning Goals 
The primary goal of the TCSG is to devise a conceptual transmission plan that would allow 
the wind generation potential in Tehachapi, currently estimated at 4,500 MW, over and 
above the 740 MW generation presently installed in the area, to reach California 
consumers.2 The TCSG has consensus agreement on the transmission facilities to provide 
access for approximately 3,000 MW, and has identified two main alternatives for providing 
access for the remaining 1,500 MW. 
 
The TCSG also has the goal of providing its recommendations to the CPUC on a schedule 
that facilitates permitting and construction of needed facilities by 2010. Prior to the beginning 
of the TCSG process, Southern California Edison Company’s (SCE) expert analysis had 
identified transmission facilities for initial phases of the Tehachapi plan. In its 2005 report, 
the TCSG agreed with SCE’s recommendations which it referred to as Phases 1 and 2. 
Construction of these facilities is expected to accommodate about 1,600 MW of Tehachapi 
generation. Permitting is underway for the first 700 MW (Phase 1) of these facilities. 
 
However, certificates of Public Convenience and Necessity (CPCN) for initial Phase 1 
facilities have not yet been issued, and CPCN applications have not been filed for 
subsequent phases. As discussed below, the TCSG urges the CPUC to accelerate its 
permitting process in order to achieve the state’s renewable energy goals. 
 
Of the expected 4,500 MW of incremental capacity in the Tehachapi WRA, interconnection 
requests for Tehachapi wind projects totaling approximately 3,600 MW have already been 
submitted to the CAISO. In light of this, the TCSG believes that this indicates that 
transmission facilities to connect an additional 4,500 MW of Tehachapi generation are likely 
to be needed.  
 
The TCSG believes that in developing a transmission plan for Tehachapi area generation, 
consideration should be given to a plan’s potential to provide benefits to the State’s 
transmission network, if possible, in addition to providing full grid access to potential 
Tehachapi wind generation. As discussed below, facilities being considered may provide 
network benefits and/or may negatively impact grid performance. Assessment and 
quantification of the potential network benefits  and potential operational challenges will 
require additional assistance from the CAISO. In order to properly evaluate remaining 
alternatives, the TCSG therefore recommends that further Tehachapi transmission analysis 
be conducted under the auspices of the CAISO. The planning process also should 

                                                 
2 The California Energy Commission provided the estimate of 4,500 MW of potential wind development in Tehachapi and nearby Antelope 
Valley, and the TCSG has used that value for planning purposes. This quantity  is over and above the 740 MW presently operating at Tehachapi. 
In future references to generation at Tehachapi, it should be understood that the quoted value is incremental to what is there now.  As of this 
report, projects totaling approximately 3,600 MW have been submitted to the ISO for interconnection approval, despite the lack of transmission 
access at the present time. Some observers believe eventual total wind generation in Tehachapi may be significantly larger than 4,500 MW. 
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determine which  facilities of the final two phases (Phases 3 and 4) should be constructed 
first.3   
 
Connecting the Tehachapi Wind Resource Area (WRA) to the California Grid 
The Tehachapi WRA lies at the southern end of the San Joaquin Valley in the mountainous 
region between Bakersfield and Mohave. Transmission connections between Tehachapi and 
the existing grid can be made to the west at the Midway substation near Buttonwillow and to 
the south at the Vincent substation near Lancaster.4 Three existing transmission lines 
connect the Midway and Vincent substations, collectively referred to as Path 26.  
 

Power lines from Tehachapi can connect at 
Midway, at Vincent, or at both substations.5 The 
TCSG has considered two connection alternatives 
in detail, as described in Chapter 6. The first 
alternative connects Tehachapi at both Midway and 
Vincent as shown in Figure 1. The other alternative 
connects Tehachapi only at Vincent as shown in 
Figure 2.   
 
Permit applications have been filed for the first 
transmission components which will connect 
Tehachapi to the Vincent substation with one 500 
kV line. Two more 500 kV lines are expected to be 
needed to export 4,500 MW of wind power from the 
Tehachapi WRA to the existing state grid.6  
 
A detailed comparison of the two alternatives is 
found in Chapter 6. Costs for the two plans are 
comparable, estimated to be in the neighborhood of 
$1 billion. A choice between the two alternatives 
hinges on benefits of each plan that the TCSG has 

not yet been able to quantify.  
 
The salient feature of the alternative involving a new Midway – Tehachapi 500 kV line is that 
it comprises an additional link in Path 26, the major transmission artery connecting Northern 
and Southern California. The TCSG refers to this alternative as the Expanded Path 26 
option. This configuration is expected to be considered a “network facility” which would 
provide two important benefits to the California grid, namely additional reliability, operating 

                                                 
3 The phases identified in the 2005 TCSG report were for organizational purposes and did not imply that the Phase 3 facilities should necessarily 
be constructed prior to those discussed in Phase 4. 
4 This is a simplified description of the transmission connections. Other facilities and connections to the grid have been examined by the TCSG 
and are described in detail in Chapters 2 and 6. 
5 The two options discussed here appear to be the most likely alternatives among those studied by the TCSG,, but connections to other points may 
be considered by the ISO. See Chapter 2 for complete description of facilities and connections considered by the TCSG. 
6 For planning purposes, the TCSG assumes that all three of these lines will be operated by the investor owned utilities. However, there are also 
power lines in the region owned by the Los Angeles Department of Water and Power and by a private company. If substantial amounts of 
Tehachapi energy were to be transmitted on these lines, a third IOU line from Tehachapi might not be needed. 

Expanded 
Path 26 

Tehachapi WRA Midway 
Substation 

To PG&E 

Vincent 
Substation 

To SCE 

Tehachapi WRA Midway 
Substation 

To PG&E 

Vincent 
Substation 

To SCE 

Path 26 

Figure 1 – First alternative – Expanded Path 26 option 

Figure 2 – Second alternative – Gen-tie option 
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flexibility and additional import capacity into Southern California7 when Tehachapi 
generation is low.8   
 
The Expanded Path 26 option could complicate grid management, however, since some 
power from Tehachapi would flow on existing Path 26 lines and use some of the path 
transfer capacity. This could complicate grid operations as operators must consider these 
variable flows when scheduling power into Path 26.  
 
The second alternative would provide Tehachapi with access to the grid only at the Vincent 
substation.9 In this option, all three of the 500 kV lines necessary to export Tehachapi power 
would extend south from Tehachapi. Providing access to Tehachapi wind power would be 
the primary benefit of this alternative. Power lines which serve only to connect generation to 
the grid are referred to a “gen-ties”, and the TCSG calls this plan the “Gen-tie option”. The 
feasibility of constructing a third 500 kV line from the Tehachapi area to Vincent in the Gen-
tie option may be complicated, however, due to the rapid urbanization of the Antelope Valley 
which lies between the Tehachapi and Vincent substations. 
 
The TCSG supports the Commission’s February 26, 2006, resolution to immediately pursue 
further environmental, engineering, cost, operational, regulatory, and other necessary 
studies that are needed to construct all the transmission facilities included in planning 
Phases 1, 2 and 3 of the 2005 report.  
 
Resolution of the above issues related to reliability, grid operations, network benefits and 
costs will require the active assistance of the CAISO. The TCSG therefore recommends the 
following: 
 

Recommendation #1 
The TCSG recommends that additional study of all Phase 3 and 4 alternatives 
discussed herein be conducted expeditiously under the auspices of the CAISO 
in a forum that is open and collaborative, similar to the TCSG process to date. 
 

 Financial and Cost Recovery considerations 
The Tehachapi Project will require investment of substantial amounts of capital, estimated to 
be in the neighborhood of $8-$9 billion for the entire project. Transmission facilities in either 
of the options discussed above will require approximately $1 billion. No debt is expected to 
be incurred by the state for the Tehachapi Project; all of this capital is expected to come 
from private sources. In order to attract the required capital for the transmission facilities, 
however, the mechanism through which the investment will be repaid by electricity 
consumers must be firmly established. 
 
The TCSG emphasizes that cost recovery issues are of utmost importance and must be 
resolved in order for the Tehachapi project to proceed, as further discussed in Chapter 7. 
The TCSG therefore recommends: 

                                                 
7 Additional transmission facilities will be needed to transmit power to the SDG&E system. 
8 A frequent criticism of wind power is that “the wind doesn’t blow all the time.” A transmission plan that enables additional power transfers 
during periods of low wind generation would allow the CAISO to manage the variability of wind generation more easily. 
9 This is a simplified description. As described in Chapter 6, SCE’s Antelope substation lies between Tehachapi and Vincent. Power exported 
south from Tehachapi might enter the grid either at Antelope or at Vincent substations. 
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TCSG Recommendation #2 
The TCSG urges the Commission to adopt a decision implementing the 
provisions of P.U. Code §399.25, by May, 2006, as scheduled in I.05-09-005, and 
ensure that all utility investments related to construction of Tehachapi 
transmission facilities will be recovered.  
 
 

Streamlining CPUC Transmission siting and permitting process. 
In the I.05-09-005 proceeding, the utilities and other Parties have raised issues over the 
existing CPUC transmission permitting process.  In response to these concerns, the CPUC 
developed preliminary recommendations and conducted a workshop on March 23, 2006 for 
further comments.  The next step would be to implement streamlining measures that would 
facilitate transmission for renewables.  
 

TCSG Recommendation #3 
TCSG urges the CPUC to consider and implement recommended streamlining 
approaches to the existing CPUC transmission permitting process. 

 
Summary of the TCSG Cost/Benefit Analysis 
 
Economic evaluation of the transmission options is discussed in Chapter 2. Chapter 3 
describes the CAISO cost analysis. Cost estimates for each of the facilities considered were 
obtained from Pacific Gas & Electric and Southern California Edison. The TCSG 
emphasizes that these estimates are preliminary. Facilities selected for construction will 
require further study in order to obtain firm estimates which will be conducted as part of the 
CPCN application process. 
 
The CAISO provided the TCSG with its analysis of the various transmission options using 
production cost simulation computer modeling. The model dispatches the least cost 
generation facilities throughout the Western Interconnection (WECC) that are required to 
meet projected loads, consistent with projected transmission system capabilities. The 
analysis modeled Tehachapi wind power as a must-take resource similar to Qualifying 
Facilities, such that all of the incremental 4,500 MW plus the 700 MW of existing Tehachapi 
power is part of this generation mix.  
 
Each transmission option considered by the TCSG changes the overall Western 
transmission system and therefore also changes the mix of dispatchable generation facilities 
chosen by the computer model. The model calculates the annual electricity production cost 
of the entire WECC for each option, and the difference between the annual production costs 
for each of the Tehachapi options studied provides a measure of the relative benefits. 
 
For example, if WECC annual production cost for the transmission system with one choice 
of Tehachapi transmission facilities is $15 billion compared to $15.1 billion for another, the 
first choice is presumed to have benefits of lower cost relative to the second of $0.1 billion 
($100 million) per year.  For each alternative under consideration, the revenue requirement 
associated with the capital costs was calculated and added to the present value of the 
WECC production costs and operations and maintenance (O & M) costs over 50 years to 
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arrive at an overall economic assessment of the alternative. Each of the major options, 
together with the costs, is shown in Chapter 2, TABLE 2.1. 
 
Other facilities considered by the TCSG 
 
As previously reported to the Commission, the TCSG considered a number of other 
transmission facilities. At the time of that preliminary report, several transmission options in 
addition to those described above had not been adequately evaluated due to the limited 
information available. The TCSG now believes it has sufficient information to exclude these 
options from further consideration as part of the Tehachapi Project.  
 
The transmission lines that carry power north from the Midway substation are known as 
Path 15. With either of the transmission options described above, power flows on Path 15 
are expected to be at the path limit for many hours during the year. That is, Path 15 is 
expected be “congested” some of the time10, even though the capacity of Path 15 was 
recently expanded. The TCSG considered a variety of facilities that would reduce 
congestion on Path 15 that are expected to occur when the Tehachapi Project is connected 
to the grid.  
 
As discussed in Chapter 3, the CAISO provided the TCSG with the results of its production 
simulations for all of the options considered. After weighing the costs of congestion on Path 
15 against the cost of facilities that would relieve the congestion, the TCSG concluded that 
on this basis, these facilities are not cost effective additions to the grid at the present time for 
the sole purpose of delivering Tehachapi wind energy to Northern California load centers. 
However, analysis of their network benefits may suggest that they be reconsidered in the 
future. 
 
Additional transmission facilities in northern California may be desirable for a variety of other 
economic and/or reliability reasons about which the TCSG has no information. The CAISO 
will determine all necessary interconnection-related upgrades required in accordance with 
Federal Energy Regulatory Commission (FERC) interconnection policy. 
Another transmission facility examined by the TCSG at considerable length is described in 
Appendix 5. This facility, referred to by the TCSG as the “Fresno 230 kV Tie”, would connect 
the Pacific Gas & Electric (PG&E) system to the Southern California Edison (SCE) Big 
Creek lines near Fresno. As described in the report, the Fresno 230 kV Tie facilities would 
allow a fraction of the electricity generated by the Tehachapi Project to bypass Path 15 and 
enter the PG&E system near Fresno, thereby reducing congestion on Path 15. As with other 
facilities in Northern California, the TCSG concluded that the Fresno 230 kV Tie is not a cost 
effective addition to the grid for the sole purpose of transmitting power from the Tehachapi 
Project to northern California load centers. 
 
Project Manager for Tehachapi  
A project manager should be appointed to expedite implementation of the  
Tehachapi transmission infrastructure as explained in Section 7.4, below. Accordingly, the 
TCSG makes the following recommendation. 
 

 
                                                 
10 Predominantly when power flows north of Midway are from South to North (primarily during off-peak hours). 
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Recommendation # 4 
The CPUC should work with the CEC, the legislature and key stakeholders to 
identify candidates for the position of Tehachapi Power Project manager. The 
project manager would engage stakeholders to establish a schedule for project 
implementation and work plan addressing every element of the transmission 
and generation development.  The project manager would report progress to 
state agencies, stakeholders and the public quarterly. 

 
 
Accelerating the Schedule 
The March 2005 Report of the TCSG included a conceptual schedule for completing the 
Tehachapi transmission upgrades by December 2010.  The 2005 schedule assumed that 
the CPCN applications for Phase 1 would be processed and approved by June 2006.  It now 
appears that various delays in the CPCN approval process will cause those applications to 
be approved no earlier than December 2006.  Although the 2005 conceptual schedule was 
described as “the fastest practicable schedule” for completing the plan by 2010, and time 
has been lost since, the TCSG believes that it may still possible to meet the 2010 
completion goal if all of a number of aggressive actions to accelerate the process, fully 
described in chapter 8 and summarized briefly below, are taken.  

 
The TCSG emphasizes the critical importance of completing Segments 1 and 2 of Phase 1 
as soon as possible.  These segments must be completed before Phase 2 construction can 
commence.  Phase 2 is essential for all projects because they require the additional south-
of-Antelope transmission capacity that this phase will provide. 

 
 
Recommendations:  
Accelerate the CPCN review process for the Tehachapi upgrades by taking all 
of the specific actions described in Chapter 8; 
Direct the Energy Division, utilities and other TCSG parties to develop a 
detailed schedule of specific tasks and parties responsible (the “who, what, 
when”) that must be achieved if the larger milestones shown in Chart 8.2 are to 
be met (moving the schedule back if it is determined in this process that the 
2010 completion goal is infeasible); 
 Direct the Energy Division to work with SCE to ensure that complete CPCN 
applications for Phases 2 and 3 be filed as soon as possible; 
  Expedite the CPCN approval process for future phases by proposing, on the 
Commission’s own motion, without evidentiary hearings, a finding that Phases 
2 and 3 are needed to facilitate the achievement of RPS goals. 

 
Summary of Recommendations 

 
Recommendation #1 
The TCSG recommends that additional study of all Phase 3 and 4 alternatives 
discussed herein be conducted expeditiously under the auspices of the CAISO 
in a forum that is open and collaborative, similar to the TCSG process to date.  
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TCSG Recommendation #2 
The TCSG urges the Commission to adopt a decision implementing the 
provisions of P.U. Code §399.25, by May, 2006, as scheduled in I.05-09-005, and 
ensure that all utility investments related to construction of Tehachapi 
transmission facilities will be recovered.  
 
Recommendation #3 
TCSG urges the CPUC to consider and implement recommended streamlining 
approaches to the existing CPUC transmission permitting process. 
 
Recommendation # 4 
The CPUC should work with the CEC, the legislature and key stakeholders to 
identify candidates for the position of Tehachapi Power Project manager. The 
project manager would engage stakeholders to establish a schedule for project 
implementation and work plan addressing every element of the transmission 
and generation development.  The project manager would report progress to 
state agencies, stakeholders and the public quarterly. 
 
Recommendation # 5 
All aggressive actions to complete the Tehachapi transmission upgrades by 
December 2010 should be taken now.  It is critical to complete Segments 1 and 
2 of Phase 1 as soon as possible because they must be completed before 
Phase 2 construction can commence.  Phase 2 is essential for all projects 
because they require the additional south-of-Antelope transmission capacity 
that this phase will provide. 
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CHAPTER 1 - INTRODUCTION 
 

1.1  Background 
On June 9, 2004, as part of Proceeding I.00-11-001, the administrative law judge issued 
Decision 04-06-010 entitled “Interim Opinion on Transmission Needs in the Tehachapi Wind 
Resource Area”. It called for “a collaborative study group to develop a comprehensive 
transmission development plan for the phased expansion of the transmission capabilities in 
the Tehachapi area.” The plan was to be incorporated in a report to be submitted on March 
9, 2005. The submittal date was later changed to March 16, 2005. 
 

1.2  The Tehachapi Collaborative Study Group (TCSG) 
The Decision cited above further stipulated that the plan was to be the product of a study 
group, coordinated by Commission staff, assisted by the CAISO with SCE, PG&E, wind 
developers and other interested parties “…to participate in the collaborative study process.” 
In compliance with this order, the Tehachapi Collaborative Study Group (TCSG) was 
formed.  
 

1.3  The March 16, 2005 Report  
The underlying assumption guiding this stage of the planning was that approximately one 
half of the output from Tehachapi would flow to PG&E and the other half to SCE.  
 
A second assumption was made that the average capacity added by each of the three 500 
kV lines is approximately 1,500 MW. Based on these two principles, the transmission 
planning departments at PG&E and SCE produced alternatives for delivering 4,000 MW of 
incremental generation from Tehachapi proper and 500 MW from the adjoining Antelope 
Valley, with 2,000 MW going to PG&E. The path to PG&E was either from Tehachapi to 
SCE’s Vincent Substation and thence over the existing three 500 kV circuits that comprise 
Path 26, or over a 500 kV line from Tehachapi to PG&E’s Midway Substation or Gregg 
Substation plus Tehachapi-Vincent-Path 26. 
 
PG&E presented two alternatives: in one, a 500 kV line from Midway to Los Banos 
Substation (a fourth circuit on Path 15) plus a 500 kV line from Los Banos to Tesla 
Substation in the Bay Area, the Tehachapi generation to Midway is delivered over Path 26. 
And in the second, a 500 kV line from Tehachapi to Gregg Substation in the Fresno area to 
Tesla Substation, the Tehachapi generation is delivered in part directly to Gregg and in part 
to Midway over Path 26. 
 
SCE presented four alternatives, designated 1, 2, 3 and 10, each with three 500 kV lines out 
of Tehachapi. Alternative 1 has a line from Tehachapi to Midway and two 500 kV lines from 
Tehachapi to SCE’s Antelope Substation, north of Vincent; Alternative 2 has all three 500 kV 
lines to the SCE grid, with two lines to Antelope and one directly to Vincent. Alternatives 3 
and 10 are variations on Alternative 1 with internal differences on the SCE system. 
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In addition, a 230kV tie between the SCE and PG&E networks in the Fresno area was 
studied. The tie would deliver Tehachapi generation to PG&E from Tehachapi to Antelope 
and thence over existing 230 kV lines from Antelope to Big Creek Substation with a phase 
shifted tie from these lines to PG&E’s Helms-Gregg lines. The capacity of the tie would be 
300 MW or more, depending on the extent of upgrades to the SCE system. This alternative 
would supplement Path 26 flow and could deliver generation to PG&E with a minimum of 
transmission upgrades.  It could be a feasible alternative if Tehachapi development did not 
exceed 2,000 MW. 
 
A phased development of the transmission infrastructure was proposed, consisting of: 
 
Phase 1: Antelope-Pardee, Antelope-Vincent and Tehachapi-Antelope 500 kV lines 
operated at 230 kV. Deliverability of Tehachapi and Antelope Valley generation is 700 MW. 
 
Phase 2: Upgrade Antelope-Mesa 230 kV line to 500 kV with connection to Vincent 
Substation, operated at 230kV.  Deliverability of Tehachapi and Antelope Valley generation 
increases to 1,600 MW. 
 
Phase 3a: A second 500 kV line between Tehachapi and Antelope Substations operated at 
230 kV. Deliverability of Tehachapi and Antelope Valley generation increases to 2,350 MW. 
 
Phase 3b: 500kV yards are added at Tehachapi, Pardee and in Alternatives 1 and 2 at 
Antelope Substations and the 500 kV lines previously operated at 230 kV are operated at 
rated voltage. Deliverability of Tehachapi and Antelope Valley generation increases to 3,300 
MW. 
 
Phase 4: A 500 kV line from Tehachapi to Midway and the first of PG&E’s alternatives is 
implemented, or the second PG&E alternative is implemented. Deliverability of Tehachapi 
and Antelope Valley generation increases to 4,500 MW. 
 
The capital cost of every transmission component was estimated and the cost of the 
alternatives was calculated. A schedule for implementation of the Tehachapi infrastructure in 
time to meet the Energy Action Plan 2010 target was prepared.  
 
When all this material had been put together, the study group ran out of time. The 
information was presented in the report with the conclusion “The TCSG was unable to 
formulate a definitive transmission plan in the time available. Alternatives for the connection 
of Tehachapi generation to the network and alternative network upgrades to transmit the 
generation to load centers in the PG&E and SCE service areas have been defined. Further 
study is required to select among these alternatives a definitive plan for implementation.” 
 

1.4  Start of Second TCSG Study 
The recommendation above was implemented by means of letters dated March 30, 2005 
from the Director of the Energy Division of the CPUC to PG&E, SCE and the CAISO. The 
letters requested that the representatives from these agencies to the TCSG continue to work 
on to the second phase of the study and established a deadline for a second report on 
March 1, 2006. The request for personnel participation was granted and TCSG members 
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from CEERT, CalWEA, and the wind industry have also stayed on, so that the original team 
has been maintained virtually intact.  
 

1.5  Study Plan # 2  
Highlights of the plan, as reproduced in Appendix A, for the second stage of the study 
include: 

• Refinement of power flow studies, particularly for the Fresno Tie project 
• PG&E revised its second alternative from Tehachapi-Gregg-Tesla to  Tehachapi-

Midway-Gregg-Tesla (SCE’s Alternative 1 contains Tehachapi-Midway). 
• The CAISO committed to doing a production simulation study of the alternatives in 

which Tehachapi wind would be dispatched in accordance with recorded wind flow 
patterns for the area and other generation based on economics. Tehachapi 
generation would flow into the system as determined by network configuration and 
the non-Tehachapi generation that was dispatched, rather than assigning a set 
proportion of Tehachapi generation to a given area. That is, the requirement that 
2,000 MW be transmitted to PG&E would no longer hold. In addition, the new 500 kV 
lines could be loaded up to 3,400 MW, the thermal rating of Edison’s 500 kV lines.  

• The recommended alternative, or set of alternatives would be selected based on 
economics: from the capital costs, the utilities’ revenue requirements would be 
calculated, to which would be added the present value over the life of the projects of 
the O & M costs and, as obtained from the production simulation study, the present 
value over the life of the projects of the incremental cost over the cost of the 
alternative, or set of alternatives, whose cost was the least. A spread sheet would be 
made showing all the cost elements for each of the alternatives, or set of alternatives, 
and the ranking of the set based on least cost. 
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CHAPTER 2 - PROCESS TO EVALUATE ALTERNATIVES 
 

2.1  Introduction 
The power flow studies done by PG&E and SCE have defined a number of alternatives 
equally capable of delivering the full incremental 4,500 MW of Tehachapi generation to load 
centers. To choose among them the principal criterion is economics: which alternative or 
combination of alternatives will do the job for the least cost. Since this cost is on the order of 
$1 billion, a careful evaluation is justified. 

 
The recommended alternative, or set of alternatives would be selected based on economics: 
from the capital costs, the utilities’ revenue requirements would be calculated, to which 
would be added the present value over the life of the projects of the O & M costs and, as 
obtained from the production simulation study, the present value over the life of the projects 
of the incremental cost over the cost of the alternative, or set of alternatives, whose cost was 
the least. A spread sheet would be made showing all the cost elements for each of the 
alternatives, or set of alternatives, and the ranking of the set based on least cost. 

 

2.2  Calculation of Project Cost 
There are three components to the cost of each project or alternative or combination of 
alternatives: the utility’s revenue requirement for the construction of the facility, the operation 
and maintenance costs for the facility over the life of the project and the electric system 
operating costs over the life of the project. This third component consists of network losses, 
congestion payments and generation, not including Tehachapi generation, which is 
assumed to be taken as available (as the wind blows) and is therefore the same for all 
projects.  The present value of the operation and maintenance costs and the present value 
of the production costs are added to the revenue requirement to obtain the total cost of the 
project over its economic life. If only economics are taken into consideration, the least-cost 
project is preferred. 

       

2.3  Elements of Economic Evaluation 
Capital Cost: The actual amount paid for engineering, construction, interest during 
construction. These costs were estimated by the utilities and are given in Appendices 2 and 
3. An exception is the cost of the Tehachapi-Midway transmission line, which was estimated 
by the TCSG Cost Subgroup, whose report is contained in Appendix 8. It should be 
emphasized that these estimates are preliminary. Facilities selected for construction will 
require further study in order to obtain firm estimates. The cost of acquisition of rights-of-way 
is especially uncertain, since routes cannot be finalized until environmental reviews have 
been completed. Moreover, some routes must pass through regions undergoing rapid 
urbanization, making future acquisition costs difficult to predict. In addition, the two utilities 
use different methodologies for making their estimates, making comparison difficult. 
Nevertheless, the TCSG believes that the capital cost estimates are adequate for the 
purposes of comparison of alternatives. 
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To cover the capital cost, the utilities have a “revenue requirement”, which is obtained by 
applying a multiplier to the capital cost to take into account return on capital, taxes, 
insurance, administration and depreciation. This multiplier was calculated as follows. In the 
CAISO Board Report of 2/24/05 on the PVD2 project, SCE’s “real economic carrying charge 
for transmission” is 10.43%, which is a value applicable to a capital cost to obtain stream of 
annual costs. To convert this to a multiplier applicable to a single cost, its present value 
based on SCE’s assumed rate of return of 7.16%11 and a project life of 50 years was 
calculated to be 1.41.  

 
The transmission facility is assumed to go on line in 2010, but all costs are calculated for 
2005, therefore the present value of the revenue requirement for 2010 is calculated for 
2005, based on the 7.16% rate of return and 5 years, which yields a multiplier of 0.708.  
 
Annual operating and maintenance is assumed to be 1% of the capital cost. Its present 
value is based on a project life of 50 years starting in 2010 and projected to 2005 with a 
7.16% discount rate. 
 
The production costs were calculated by the CAISO using a production cost simulation 
program, described in Chapter 3, below.  For the purpose of comparing projects, the 
incremental costs over the lowest cost project or scenario were used. The present value of 
the annual incremental cost based on a 50 year project life beginning in 2010 and projected 
to 2005 with an interest rate of 7.16% was calculated.   
 

2.4  Study Scenarios 
The scenarios designated on TABLE 2.1 below, are a subset of those analyzed in Chapter 
3. Each of the scenarios below would accommodate the full Tehachapi projected output. 
See FIGURES 2.1 through 2.6 below. 

 
 Scenario E, FIGURE 2.1:  
SCE Alternative 1 

500kV lines, two from Tehachapi to 
Antelope to Vincent, one from Antelope 
to Pardee, one from Tehachapi to 
Midway. 

 Scenario F, FIGURE 2.2:  
SCE Alternative 1 with PG&E 
Alternative 4 

500kV lines, two from Tehachapi to 
Antelope to Vincent, one from Antelope 
to Pardee, one from Tehachapi to 
Midway to Los Banos to Tesla. 

 Scenario G, FIGURE 2.3:  
SCE Alternative 2, PG&E Alternative 4  

500kV lines, two from Tehachapi to 
Antelope to Vincent, one from Antelope 
to Pardee, one from Tehachapi to 
Vincent, one from Midway to Los 
Banos to Tesla. 
 

 Scenario G-NNM, FIGURE 2.4: 
SCE alternative 2 

500kV lines, two from Tehachapi to 
Antelope to Vincent, one from Antelope 

                                                 
11 See Note 2 of TABLE 2.1 
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to Pardee, one from Tehachapi to 
Vincent. 
 

 Scenario I, FIGURE 2.5:  
SCE Alternative 1 with PG&E 
Alternative 5 

500kV lines, two from Tehachapi to 
Antelope to Vincent, one from Antelope 
to Pardee, one from Tehachapi to 
Gregg to Tesla. 
 

 Scenario J, FIGURE 2.6:  
SCE Alternative 2 with PG&E 
Alternative 6 

500kV lines, two from Tehachapi to 
Antelope to Vincent, one from 
Antelope to Pardee, one from 
Tehachapi to Vincent, one from 
Midway to Gregg to Tesla. 

 
   
 

 
                 . 

2.5  RESULTS 
The results given in TABLE 2.1 provide a cost comparison of the transmission alternatives 
examined to integrate the full incremental 4,500 MW of Tehachapi wind generation.  As can 
be seen, the production cost simulations differ slightly when comparing simulations that take 
into account the full WECC area with those that consider only the CAISO controlled area.  
These differences are minimal.  Noteworthy is the fact that the projects with the lower 
production costs (F, G, I, J) have large infrastructure investments which make them more 
costly overall than the low infrastructure investment projects, E and G-NM.  Based on the 
cost comparison, SCE’s Alternative 2 with PG&E’s Alternative 1 (shown on TABLE as 
Scenario G-NM) was found to be the alternative with the lowest total cost.  SCE’s Alternative 
1 with PG&E’s Alternative 1 (shown on TABLE as Scenario E) was found to be the 
alternative with the second lowest total cost.  The total cost of these two is probably within 
the accuracy of the calculations and can therefore be considered equal on an economic 
basis.  The remaining alternatives resulted in a total cost increase ranging from $870 million 
to $1.22 billion as compared to the lowest cost alternative.   
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TABLE 2.1 COST COMPONENTS OF TRANSMISSION ALTERNATIVES 
 

 
 

    PRODUCTION COST COMPONENT FOR ALL WECC AREA COMPARED TO CAISO AREA 
ONLY 
COST COMPONENT MULTIPLIER CAISO PRODUCTION COST RUN 

E F G G-NM (10) I J 
SINGLE LINE DIAGRAM 2.1 2.2 2.3 2.4 2.5 2.6 
CAPITAL $1,090 $2,015 $1,863 $938 $2,060 $1,908 
COST  (1) 
REVENUE 1.41 $1,538 $2,843 $2,628 $1,323 $2,907 $2,692 
REQUIREMENT (2) 
PV REVENUE 0.708 $1,089 $2,012 $1,860 $937 $2,057 $1,905 
REQUIREMENT (3) 
ANNUAL O & M CAPITAL COST *0.01 $11 $20 $19 $9 $21 $19 
PV ANNUAL 12.61 $137 $254 $235 $118 $260 $241 
O & M (4) 
INCREMENTAL
PRODUCTION COST (5) 
   ALL WECC AREA $8 $8 $3 $16 $13 $0 
   ISO AREA ONLY $16 $0 $15 $27 $11 $15 
PV INCREMENTAL 
PRODUCTION COST (6) 
   ALL WECC AREA 12.61 $101 $101 $38 $202 $164 $0 
   ISO AREA ONLY 12.61 $202 $0 $189 $340 $139 $189 
TOTAL 
COST (7) 
   ALL WECC AREA $1,327 $2,366 $2,132 $1,257 $2,481 $2,145 
   ISO AREA ONLY $1,428 $2,266 $2,283 $1,395 $2,455 $2,335 
DIFFERENCE FROM 
LOWEST COST (9) 
   ALL WECC AREA $70 $1,110 $876 $0 $1,224 $889 
   ISO AREA ONLY $33 $870 $888 $0 $1,060 $939 
RANK (8) 
   ALL WECC AREA 2 5 3 1 6 4
   ISO AREA ONLY 2 3 4 1 6 5
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NOTES TO TABLE 2.1 

NOTES
1: Construction cost estimated by SCE or PG&E in 2005 M$, includes AFUDC. 
2: Construction cost plus taxes, insurance, administration and depreciation (2005 M$) based on 
    PVD2 CAISO 2/24/05 Board Report: rate of return = 7.16%, "'real economic carrying charge rate for transmission" 
    = 10.43%. Present value in 2010 of 10.43% at 7.16% discount rate for 50 years is 1.41 per formula shown below.  
    (((1+0.0716)^50-1)/((1+0.0716)^50*0.0716)*0.1043
3: Present value in 2005 of annual revenue requirement in 2010, discount rate at 7.16% per formula shown below.
    1/(1+0.0716)^5
4: Present value in 2005 of annual O & M for 50-year project life 
    starting in 2010 at 7.16% discount rate, inflation assumed at 2% per year per formula shown below. 
    (((1+0.0716-0.0200)^50-1)/((1+0.0716-0.200)^50*(0.0716-0.0200)))*(1/(1+0.0716)^5)
5: WECC-wide annual production cost (2005 M$) minus annual production cost of lowest cost alternative (Run J),
6: Present value in 2005 of annual incremental production cost for 50-year project life 
    starting in 2010 at 7.16% discount rate, inflation assumed at 2% per year per formula shown below. 
    (((1+0.0716-0.0200)^50-1)/((1+0.0716-0.200)^50*(0.0716-0.0200)))*(1/(1+0.0716)^5)
7: Sum of present value of revenue requirement plus present value of O &M plus present value of incremental
    production cost.
8: Cost ranking starting with lowest cost alternative
9: Increase of total cost over total cost of lowest cost alternative.
10. Tehachapi-Midway rated 3400MW.
11. Same as G, except no PG&E upgrade.

                                                                                      CAPITAL COSTS
                                                                              2005 M$, includes AFUDC

COST COMPONENT               CAPITAL COST
Antelope-Pardee 500kV line 80.3
Antelope-Vincent 500kV line 63.6
Antelope-Tehachapi 500kV line 99.5
Upgrade Antelope to 500kV: one 1000MVA, 500-230kV transformer 37.5
Upgrade Pardee to 500kV: one 1000MVA, 500-230kV transformer 37.5
Upgrade Tehachapi to 500kV: four 1000MVA, 500-230kV transformers 150
Sum of Phase 1 additions at 500kV 468.4
Phase 2: Upgrade Antelope-Mesa line with Antelope-Vincent segment at 500kV 145
Upgrade Vincent Substation: add 500kV transformer bank and terminations and shunt capacitors 62.1
Tehachapi-Vincent 500kV line 163.1
Tehachapi-Midway 500kV line at 3400MVA 315.4
Tesla-Los Banos-Midway 500kV line 924.4
Tesla-Gregg-Midway 500kV line 969.8

CAISO ALTERNATIVE

E1: Phase 1 at 500kV, Phase 2, Upgrade Vincent Substation, Second Antelope-Tehachapi 500kV line, 1090.4
     Tehachapi-Midway 500kV line at 3400MVA
F: Phase 1 at 500kV, Phase 2, Second Antelope-Tehachapi  500kV line, Tesla-Los Banos-Midway 500kV line, 2014.8
    Upgrade Vincent Substation, Tehachapi-Midway 500kV line at 3400MVA 
G: Phase 1 at 500kV, Phase 2, Second Antelope-Tehachapi  500kV line, Tesla-Los Banos-Midway 500kV line, 1862.5
    Upgrade Vincent Substation, Tehachapi-Vincent 500kV line 
GNNM: Phase 1 at 500kV, Phase 2, Second Antelope-Tehachapi  500kV line, Upgrade Vincent Substation, 938.1
    Tehachapi-Vincent 500kV line 
I: Phase 1 at 500kV, Phase 2, Second Antelope-Tehachapi  500kV line, Tesla-Gregg-Midway 500kV line, 2060.2
   Upgrade Vincent Substation,  Tehachapi-Midway 500kV line  
J: Phase 1 at 500kV, Phase 2, Second Antelope-Tehachapi  500kV line, Tehachapi-Vincent 500kV line, 1907.9
    Upgrade Vincent Substation, Tesla-Gregg-Midway 500kV line
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CHAPTER 3 - PRODUCTION SIMULATION STUDIES BY CAISO 
 

3.1  Background 
As part of the TCSG study plan, the CAISO was requested to perform production cost modeling 
to determine production costs, congestion costs and system losses associated with the various 
transmission alternatives. The production cost simulation software provides an economic 
optimization of generation dispatches to minimize the total hourly production cost for the 
transmission system that is subject to generation, transmission and operational constraints 
modeled. The output of the production simulation tool was processed to estimate the 
comparative production cost, and any loss and congestion savings of each of the alternatives. 
The purpose of this portion of the study was to help determine any significant differences and 
provide a relative ranking of the transmission alternatives developed by the TSCG.  
 
Productions cost simulations were performed to determine the annual production costs of the 
entire WECC system for the various alternatives being considered to incorporate 4,500 MW of 
incremental wind potential in the Tehachapi area. In addition, the annual results for California 
participants were determined to provide a California area perspective. The analysis was used to 
compare differences in the WECC production costs, power losses and congestion hours 
resulting from the alternative transmission configurations being considered. The analysis did not 
consider other potential benefits such as reduction in reliability-must-run generation cost, 
reduction in emission and increased operational flexibility.  It should also be noted that potential 
concerns involved with the intermittency of wind and its potential impacts on system operation 
such as regulation and reserve are not part of this evaluation. 
 
The 2008 SSG-WI (Seams Steering Group-Western Interconnection) base case developed by 
SSG-WI Planning Work Group (PWG) and also used in the recent Imperial Valley Study12 was 
used as a starting case to maintain consistent assumptions between similar studies. The SSG-
WI base case was modified with the CAISO load level to reflect forecasted 2010 conditions. In 
addition, new transmission projects in southern California that are approved and planned to be 
online by 2010 were included in the model. The analysis is based on all lines in service and does 
not consider any contingency or loss of facility conditions. Appendix 4 summarizes the study 
assumptions used, including the transmission and operational constraints applied in the 
simulations to optimize system operations. 
 

3.2  Study Scenario Descriptions 
CAISO evaluated the study scenarios provided by the TCSG which are described in the Study 
Plan #2 of Appendix 1 and based on the Tehachapi transmission alternatives documented in the 
TCSG March 16, 2005 report. Various levels of incremental Tehachapi wind output from 0 MW, 
1,600 MW, 3,300 MW and 4,500 MW were modeled to assess the differences in the annual 
production costs and were used to help determine a relative ranking of the transmission 
configurations proposed. Sensitivities to combining PG&E alternatives with SCE alternatives 
                                                 
12 Development Plan for the Phased Expansion of Transmission to Access Renewable Resource in the Imperial Valley, dated September 30,2005 
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were performed to determine if additional reinforcements on the PG&E system north of Midway 
would be economic and what optimum combination, if any, could be identified. The analysis also 
considered a 300 MW, 500 MW and a 600 MW 230 kV phase shifted tie (Phase angle regulator 
– PAR) in the Fresno area interconnecting SCE’s Big Creek 230 kV transmission system with 
PG&E’s Helms 230 kV transmission and was based on thermal analytical analysis discussed in 
Chapter 4. The Fresno tie was analyzed to see if it could provide any potential incremental 
benefits with coordinating the Tehachapi wind generation and the existing Helms pumped 
storage facility. Not all sizes of the Fresno PAR were investigated for the scenarios. 
 
TABLE 3.1 summarizes the scenarios13 based on the progressive phases of the conceptual 
transmission plans and combinations of transmission alternatives developed to accommodate a 
potential of up to 4,500 MW of incremental wind in the Tehachapi and Antelope Valleys.   
 
Chapter 2 and Appendix 4 provide figures to illustrate the transmission configurations. 
 

 

TABLE 3.1  Study Scenarios Reviewed 
 
Alternative 

PG&E SCE 

 
 

0 MW Incremental Tehachapi Area Wind Generation 

A 
Existing system after completion of SCE’s Phase 1 Facilities (Segments 1, 2 & 3: 
Antelope-Vincent, Antelope-Pardee). Build at 500 kV operate at 230 kV SCE Phase 1 

Facilities 
B Scenario A with a Fresno phase shifter (+/- 600 MW capability assumed) 

1600 MW Incremental Tehachapi Area Wind Generation 

C 
Scenario A with Phase 2 Facility Upgrades (Vincent-Mesa 230 kV, Antelope-
Vincent built at 500 kV operate at 230 kV) SCE Phase 1 & 2 

Facilities 
D 

Scenario C with Fresno 230 kV tie (Phase shifter, +300, +500, +600 MW, +/-600 
MW capabilities) 

Alternative 

PG&E 

3300 MW Incremental Tehachapi Area Wind Generation 

4 1 K 
500 kV Tesla-Los Banos-Gates-Midway-Tehachapi with 2 Tehachapi-Antelope, 
Antelope-Vincent, Antelope-Pardee 

5 - Phase 1 1 L 
500 kV Tesla-Gregg-Tehachapi with 2 Tehachapi-Antelope, Antelope-Vincent, 
Antelope-Pardee 

4 1 M 
Tesla-Los Banos-Gates-Midway 500 kV with Fresno 230 kV tie, two 500 kV lines 
Tehachapi-Antelope 

                                                 
13 Scenario lettering corresponds to Study Scenarios outlined in Chapter 2 and in Study Plan #2. 
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5C 1 N 
Tesla-Gregg 500 kV with Fresno 230 kV tie, two 500 kV lines Tehachapi-
Antelope 

4500 MW Incremental Tehachapi Area Wind Generation, Without Fresno 230 kV Tie 

No North of Midway Reinforcements 

- 1 E 
Scenario C with Tehachapi-Midway 500 kV, SCE Phase 1 & 2 Facilities operated 
at 500 kV 

- 2 G-NM 500 kV lines -3 Tehachapi-Antelope, 2 Antelope-Vincent, Antelope-Pardee  

4500 MW Incremental Tehachapi Area Wind Generation, Without Fresno 230 kV Tie 

With North of Midway Reinforcements 

4 1 F 
500 kV Tesla-Los Banos-Gates-Midway-Tehachapi with 2 Tehachapi-Antelope, 
Antelope-Vincent, Antelope-Pardee  

4 2 G 
Scenario F with 500 kV Tehachapi-Midway replaced with 500 kV Tehachapi-
Vincent 

5 - Phase 1 1 H 
500 kV Tesla-Gregg-Tehachapi with 2 Tehachapi-Antelope, Antelope-Vincent, 
Antelope-Pardee 

5 1 I 
500 kV Tesla-Gregg-Midway-Tehachapi with 2 Tehachapi-Antelope, Antelope-
Vincent, Antelope-Pardee 

5 2 J 
Scenario F with 500 kV Tehachapi-Midway replaced with 500 kV Tehachapi-
Vincent 

Additional Sensitivities With  

4500 MW Iincremental  Tehachapi Area Wind Generation 

- 2 O 
230 kV Fresno Tie with 2 Tehachapi-Antelope, Tehachapi-Vincent, Antelope-
Vincent, Antelope-Pardee 500 kV 

4 3 
500 kV Tesla-Los Banos-Gates-Midway-Tehachapi with 2 Tehachapi-Vincent 
and 230 kV Antelope-Vincent, Antelope-Pardee  

5 3 

P 
500 kV Tesla-Los Banos-Gates-Midway-Tehachapi with 2 Tehachapi-Vincent 
and 230 kV Antelope-Vincent, Antelope-Pardee 

4 10 500 kV Tesla-Gregg-Midway-Tehachapi, Tehachapi-Vincent, Tehachapi-Pardee 

5 10 
Q 

500 kV Tesla-Gregg-Midway-Tehachapi, Tehachapi-Vincent, Tehachapi-Pardee 

 

3.3  Local Area Transmission Interfaces 
There are two major transmission pathways in the vicinity of the Tehachapi area that may be 
impacted by integrating a large amount of new resources into the 500 kV bulk power system. 
The Path 15 and Path 26 interfaces measure the power flows north and south of the PG&E’s 
Midway area. Path 15 measures power flow north of Midway through the Los Banos area and 
Path 26 the flow imported or exported south of the Midway area. Path 26 is comprised of the 
three 500 kV lines between PG&E’s Midway Substation and SCE’s Vincent Substation and 
currently forms the only existing transmission link between both PG&E and SCE, but also 
northern and southern California. The SCE alternatives developed would inject over 4000 MW of 
Tehachapi wind into the Vincent area at the southern end of the existing Path 26 lines under 
SCE Alternative 2 or into the middle of the Path 26 if the 500 kV system is reinforced from 
Midway through the Tehachapi area to the Vincent area as provided by SCE Alternatives 1, 3 or 
10. PG&E alternatives would provide reinforcement across Path 15.   
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3.4  RESULTS 

3.4.1  Annual Production Costs 
The simulations of hourly production runs optimized the system with sufficient generation 
resources to meet hourly demand and transmission losses subject to transmission and 
operational constraints for the conditions studied.  Monitored transmission lines and interfaces 
were found congested for various time periods for all the scenarios studied.  
TABLE 3.2 provides a summary of the annual results comparing each of the study scenarios 
based on the entire WECC system. While there may be some inefficiencies of system operation 
as shown occurring by the number of congestion hours of Path 15, Path 26, or the entire WECC 
system, the resulting annual production cost for the WECC system demonstrates the overall 
efficiency and impact on system operation of the alternative transmission configurations. 
Additional details of the results and annual flow duration curves for select scenarios studied are 
provided in Appendix 4.  
The annual benefits of reinforcing Path 26 and/or Path 15 can be seen by the reduction in 
congestion of those interfaces paths and the resulting incremental cost difference between the 
alternatives. 
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TABLE 3.2  Summary of WECC Results 
 
Alternative 

PG&E SCE 

Scenario 

WECC 

Transmission Losses 

(TWH) 

WECC System Congestion 

(Hrs) 

Path 26 

Congestion 

(Hrs) 

Path 15 

Congestion 

(Hrs) 

WECC 

Annual Production Cost (M$) 

0 MW Tehachapi Area Incremental Wind Generation 

A 34.751 147375 350 1403 15690 

B(+/-6001 34.644 147968 284 1282 15692 SCE Phase 1 Facilities 

B(+300)1 34.673 152720 269 1253 15686 

1600 MW Tehachapi Area Incremental Wind Generation 

C 34.825 145671 397 1546 15422 

D(+/-600)1 34.717 145646 335 1421 15429 

D(+600)1 34.705 148719 317 1338 15433 

D(+500)1 34.737 149077 299 1357 15431 

SCE Phase 1 & 2 Facilities 

D(+300)1 34.705 151500 347 1410 15418 

3300 MW Tehachapi Area Incremental  Wind Generation 

4 1 K 34.647 143115 176 1 15135 

5 - Phase 1 1 L 34.469 143808 41 110 15143 

4 1 M(+/-600)1 34.450 144546 446 1505 15134 

5C 1 N(+/-600)1 34.502 146426 1904 0 15120 

4500 MW Tehachapi Area Incremental Wind Generation, Without Fresno 230 kV Tie 

No North of Midway Reinforcements 

- 1 E 34.782 144227 2 2573 14934 

- 2 G-NM 34.762 144276 803 1986 14942 

4500 MW Tehachapi Area Incremental Wind Generation, Without Fresno 230 kV Tie 

With North of Midway Reinforcements 

4 1 F 34.719 142507 757 0 14934 

4 2 G 34.737 145563 2691 0 14929 

5 - Phase 1 1 H 34.486 142914 85 0 14961 

5 1 I 34.491 143246 137 0 14938 

5 2 J 34.553 146198 2577 0 14926 

Additional Sensitivities With  

4500 MW Incremental Tehachapi Area Wind Generation 
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TABLE 3.2  Summary of WECC Results (Cont.) 

Alternative Scenario 

WECC 

Transmission Losses 

(TWH) 

WECC System Congestion 

(Hrs) 

Path 26 

Congestion 

(Hrs) 

Path 15 

Congestion 

(Hrs) 

WECC 

Annual Production Cost (M$) 

- 2 O(+/-600)1 34.601 144944 695 1722 14948 

- 2 O(+300)1 34.615 150878 2391 0 14931 

4 3 34.778 143092 953 0 14940 

5 3 
P 

34.580 144188 911 0 14938 

4 10 34.751 142764 879 0 14940 

5 10 
Q 

34.533 143301 821 0 14937 

Notes:  

1) Fresno PAR +/- 600 MW,  +600 MW, +500 MW or +300 MW SCE to PGE direction. 
2) New Midway-Tehachapi line rating 3421 MVA. 

 

TABLE 3.3 provides a summary of the annual cost difference results comparing the WECC 
system with the California Participants14 for each of the study scenarios. The incremental annual 
cost differences are referenced from the lowest annual cost result within each of the 0 MW, 1600 
MW, 3300 MW and 4500 MW Incremental Tehachapi output levels. As an example within the 
1600 MW Incremental Tehachapi output level, Scenario D(+300 MW) is used as the reference 
with the lowest annual production cost and Scenario D(+600 MW) would result in $15 million 
higher annual operating costs for the WECC system.  Similarly, within the 4500 MW Incremental 
Tehachapi output level, Scenario J (SCE Alternative 2 with PG&E Alternative 5) is used as the 
reference with the lowest annual production cost and Scenario E (SCE Alternative 1) results in 
$8 million higher annual operating costs for the WECC system. A similar comparison of Scenario 
J and E based on the CAISO Participant results shows only a $1 million annual savings 

TABLE 3.3  Comparison of Incremental Annual Cost Differences  
 

WECC California Participants3 

Alternative 

PG&E SCE 
Scenario 

Annual 
Production 
Cost   

(M$) 

Cost  
Difference2 

(M$) 
Annual 
Cost (M$) 

Cost 
Difference2 

(M$) 

0 MW Incremental Tehachapi Area Wind Generation 

A 15690 4 4271 11 

B(+/-6001 15692 6 4260 0 SCE Phase 1 
Facilities 

B(+300)1 15686 0 4263 3 

Alternative  WECC California Participants3 

                                                 
14 California Participants Annual results are the sum of PG&E, SCE and SD&E annual results. Includes all generation (including IPPs) modeled 
within PG&E, SCE and SDG&E 
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PG&E SCE 

 

 

 

Scenario 

Annual 
Production 
Cost   

(M$) 

Cost  
Difference2 

(M$) 

Annual 
Cost (M$) 

Cost 
Difference2 

(M$) 

1600 MW Incremental Tehachapi Area Wind Generation 

C 15422 3 4108 11 

D(+/-600)1 15429 11 4103 5 

D(+600)1 15433 15 4108 11 

D(+500)1 15431 13 4106 8 

SCE Phase 1 & 2 
Facilities 

D(+300)1 15418 0 4097 0 

3300 MW Incremental Tehachapi Area Wind Generation 

4 1 K 15135 15 3923 6 

5 - Phase 1 1 L 15143 23 3917 0 

4 1 M(+/-600)1 15134 14 3937 20 

5C 1 N(+/-600)1 15120 0 3921 4 

4500 MW Incremental Tehachapi Area Wind Generation, Without Fresno 230 kV Tie 

No North of Midway Reinforcements 

- 1 E 14934 8 3818 16 

- 2 G-NM 14942 16 3829 27 

4500 MW Incremental Tehachapi Area Wind Generation, Without Fresno 230 kV Tie 

With North of Midway Reinforcements 

4 1 F 14934 8 3802 0 

4 2 G 14929 3 3817 15 

5 – Phase 
1 

1 H 14961 35 3817 15 

5 1 I 14938 13 3813 11 

5 2 J 14926 0 3817 15 

Additional Sensitivities With  

4500 MW Incremental Tehachapi Area Wind Generation 

- 2 O(+/-600)1 14948 22 3816 12 

- 2 O(+300)1 14931 5 3813 11 

4 3 14940 14 3801 -1 

5 3 
P 

14938 12 3806 4 

4 10 14940 14 3811 9 

5 10 
Q 

14937 11 3813 11 
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Notes:  

1) Fresno PAR +/- 600 MW,  +600 MW, +500 MW or 300 MW SCE to PGE direction. 
2) Cost difference reference is based on the lowest annual cost within of each of the 0 MW, 1600 MW, 3300 

MW and 4500 MW Tehachapi output levels. 
3) California Participants Annual results are the sum of PG&E, SCE and SD&E annual results. Includes all 

generation (including IPPs) modeled within PG&E, SCE and SDG&E 
4) New Midway-Tehachapi 500 kV line normal rating of 3950 Amps assumed. 

 
For the conditions studied and assumptions used, these results do not show significant cost 
benefits and result in differences of less than 1% in annual savings between the alternative 
transmission configurations. The WECC annual savings are within about 0.25% difference 
and California Participant results are within a 0.7% difference for the alternatives to 
incorporate 4,500 MW of Incremental Tehachapi wind. Differences between the WECC and 
California Participant results are due to internal California congestion that may be 
overshadowed when considering the overall WECC system optimization compared with the 
results within the California area only.  
 

3.4.2  G19  With and Without North of Midway Reinforcement 
To incorporate the expected Tehachapi full output to be developed, SCE Alternative 1 
(Scenario E – without reinforcements north of Midway) shows about $ 8 million to $11 million 
lower annual savings compared to SCE Alternative 2 (Scenario G-NM, without 
reinforcements north of Midway). The incremental annual savings resulting from reinforcing 
north of Midway with the PG&E Alternative 4 or 5 in combination with the SCE Alternatives 1 
or 2 are summarized in the TABLE 3.4. 
  

TABLE 3.4  North of Midway Reinforcement Annual Savings 
                      4500 MW Incremental Tehachapi Wind Output 

Alternative Incremental Annual Saving (M$) 

PG&E SCE WECC California 
Participant 

4 1 0 16 
5 1 -4 5 
4 2 13 12 
5 2 16 12 

 
 

3.4.3   Helms Pumped Storage Coordination with Tehachapi Wind 
The production cost simulations did not demonstrate any difference in the operation of the Helms 
pumped storage facility with or without a Fresno 230 kV tie model. This is a result of how the 
pump storage facility schedules are determined. Schedules developed are based on the load 
level within a region and estimated generating and pumping thresholds for the facility. The 
schedule of the pumped storage facilities cannot be coordinated with the assumed hourly wind 
profile without a significant effort and would result in a fixed scheduled that would be separate 
from the optimization of the system resources. Therefore this was not investigated further under 
this study. 
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3.4.4  Fresno 230 kV Tie Operation 
The Fresno phased-shift tie modeled in this analysis assumed a capability up to +/-600 MW 
and with an angle range of +/-45 degrees. Simulations found the tie frequently changed 
schedule and angle from hour to hour and suggested that control of the facility may require 
constant intervention by operators. It was also found that a 300 MW tie resulted in lower 
system operational costs than no tie or higher rated ties of 500 MW or 600 MW and is 
influenced by the available Midway and Bay area generation for hourly dispatch with the 
Tehachapi wind. 
 

3.4.5  Distribution of Tehachapi Wind 
The Tehachapi wind was modeled as an hourly resource that must be taken if available and 
would be used to displace high cost inefficient generation on the system.  Although there is 
a general assumption that the Tehachapi power would be equally split between PG&E and 
SCE the production simulation program will dispatch the system with wind for the most 
efficient low cost WECC system operation. The following Figures compare the annual 
energy distribution with and without Tehachapi wind to illustrate the potential recipients of 
the power based on SCE Alternative 1 and SCE Alternative 2. There is no significant 
difference in the annual energy distribution between the two alternatives.  
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It is important to note that subsequent to completion of this production cost analysis, it was 
determined through thermal analytical studies discussed in Appendix 7, that Path 26 thermal 
transfer capability in the north to south direction may be less than the 4000 MW assumed for 
SCE Alternatives 1, 3 or 10 that include a new 500 kV Midway-Tehachapi-Vincent path that 
would parallel the existing Path 26. Based on the incremental differences between the 
alternatives, it is not expected that there would be any significant change in the results and 
savings would be within the ranges shown. Additional detailed thermal, voltage and stability 
studies would be required to determine the actual Path 26 transfer capability. 
  
These production cost study results alone do not provide an adequate basis for making 
investment decisions. These production cost simulation study results, the results of the 
power flow and stability studies, and the cost of implementing the individual projects will all 
influence the choice of upgrade ultimately selected (see Chapter 2). It is also important to 
note that this production cost simulation study was developed solely for comparing 
transmission alternatives required to incorporate a large amount of wind resources in the 
Tehachapi area and should not interpreted as a determination of wind as a preferred 
renewable resource.  
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CHAPTER 4 - POWER FLOW STUDIES AND FACILITY COST 
STUDIES  
 
The evaluation described in Chapter 2 shows that the upgrades studied for north of 
Midway (including the 230 kV tie to transmit power to PG&E in the Fresno Area) 
would not be economic for the sole purpose of transferring Tehachapi generation to 
load centers in Northern California at this time.  The material in Section 4.1 describes 
the studies done by PG&E, on which this conclusion is based. 
 

4.1  PG&E Transmission Alternatives  
Under summer peak conditions, the import of Tehachapi wind generation to serve the 
Bay Area loads would schedule power flow in the south-to-north direction (counter to 
the prevalent flow) on Path 15 and Path 26 and is not expected to cause normal or 
emergency overloads on the existing PG&E system. Power flow studies show that 
under summer on-peak operating conditions when the prevalent power transfer is 
typically from north to south on Path 26, addition of generation south of Midway 
would tend to decrease power transfer into Southern California.  Even in those 
instances when it may be necessary for the CAISO to increase the power transfer 
into Southern California by an amount equal to this expected decrease, it would only 
bring the north to south power transfer at Midway back to the original amount, 
resulting in a net change of zero MW on Path 26.  In addition, since La Paloma, Elk 
Hill, and Sun Rise combined-cycle plants were released for commercial operation in 
2003, Path 15 power flow is typically lightly loaded under summer peak conditions. 
(See TABLE 2-1, Appendix 2.)  
 
Accordingly, all PG&E alternatives investigated for North of Midway are for mitigating 
expected off-peak transmission problems when the prevalent power transfer is in the 
south to north direction (see TABLES 2-2 and 2-3, Appendix 2). In the Study 
completed for the TCSG Report filed on March 16, 2005 PG&E had investigated 
three alternatives in addition to the status quo (Alternative 1) to mitigate the impacts 
of scheduling and delivering 2,000 MW of Tehachapi generation (Alternatives 4 and 
5) and two alternatives to mitigate the impact of scheduling and delivering 300 MW of 
Tehachapi area renewable generation (Alternatives 2 and 3) to PG&E. Alternative 3 
to deliver 300 MW to PG&E was subsequently dropped because it could not provide 
the intended 300 MW of transfer capability.  In this study PG&E performed further 
investigation on Alternatives 1, 2, 4 and 5.  In addition, Alternative 2 was expanded to 
investigate the impact of scheduling and delivering 300 MW, 600 MW and 1,200 MW 
of Tehachapi area renewable generation.  (See Appendix 2 for further discussion on 
Alternatives 1, 2, 4 and 5.) 
 
PG&E’s conceptual transmission alternatives are listed below (see TABLES 4.1.1 
and 4.1.2). These include the status quo base case with no or minimum transmission 
upgrades to the PG&E system added. The study results, possible phasing and 
technical requirements associated with each alternative are further discussed in 
Appendix 2. Note that the PG&E alternatives include placeholders only for shunt 
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voltage support devices because no voltage stability studies, which are required for 
this determination, were performed.  Further studies will be needed to explore 
opportunities to adjust each remaining alternative before the plan of service can be 
determined. 
 

TABLE 4.1.1  Summary of Conceptual Transmission Plan and Planning 
Level Cost Estimates 15 for PG&E Alternative 2 16 (see FIGURE 4.1.2) 
Cumulative 

Import    
Level 

Plan “A”  
(100% at Switching Station #1) 

Plan “B” 
 (50% at Switching Station #1 and 50% at 

Switching Station #2) 
300 MW Build Switching Station #1 with a 300 MVA phase 

shifter 
Other Reinforcement in PG&E Area: 
• Upgrade Borden-Gregg 230kV line (peak) 
Conceptual Cost Estimate:  $85 million. 

N/A 

600 MW Same as 300 MW import level, except with one 
600MVA phase shifter and building a new 230kV line 
between Switching Station #1 and Gregg. 
Other Reinforcement in PG&E Area: 
• Upgrade Borden-Gregg 230 kV line (peak) 
• Upgrade Storey 1 – Gregg 230kV line (peak) 
Conceptual Cost Estimate:  $222 million 

Build Switching Station #1 and #2 with a 300 MVA 
phase shifter at each station. 
Other Reinforcement in PG&E Area: 
• Upgrade Hass-McCall and Balch-McCall 230 kV lines 

(peak & off-peak) 
• Upgrade Borden-Gregg 230kV line (peak) 
Conceptual Cost Estimate:  $179 million 

1200 MW 
(Peak) 

Not feasible (Due to the maximum phase angle range 
of +/-45 degree) 

Not feasible (Due to the maximum phase angle range 
of +/-45 degree) 

1200 MW 
(Off-peak) 17 

Same as 600 MW import level, except with two 
600MVA phase shifters. 
Other Reinforcement in PG&E Area: 
• Install 450 MVAR of voltage support. 
• Restrict the import level to Helms operation at 600 

MW or more of pumping. 
 
Conceptual Cost Estimate:  $326 million 

Same as 600 MW import level, except with a 600 MVA 
phase shifter at each station. 
Other Reinforcement in PG&E Area: 
• Upgrade Hass-McCall and Balch-McCall 230 kV 

lines. 
• Restrict the import level to Helms operation at 600 

MW or more of pumping. 
Conceptual Cost Estimate:  $380 million 

                                                 
15 These planning-level cost estimates are preliminary, unit cost-based estimates and do not reflect project-specific engineering, 
environmental mitigation requirements, or permit, land acquisition, and legal costs and assumes all over-head line construction.  All 
estimates include 30% contingency and are subject to change based on final engineering and design as well as the requirements of any 
CPUC or other required permit processes. 
16 The cost estimates are for PG&E’s portion of the Alternative only and include the UPC(s) for controlling power flows 
from SCE to PG&E  
17 The import capability would depend upon the Helms pumping operation.  This alternative could support 1200 MW of import only 
under the off-peak conditions with at least two Helms units in pumping operation. 
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TABLE 4.1.2   Summary of Conceptual Transmission Plan and Planning Level 
Cost Estimates1 for PG&E Alternatives 1, 4 and 5 

 
Cumulative 

Import Level 
PG&E Alternative 1  

(See 4.1.1) 
PG&E Alternative 4 
(See FIGURE 4.1.3) 

PG&E Alternative 5 
(See FIGURE 4.1.4) 

500 MW Network upgrade not determined 
(see discussion on above) 
 
 
 
Conceptual Cost Estimate: Not 
determined 

Phase 4A: 
Build a new Los Banos-Midway 500kV line 
operated at 230kV. 
Other Reinforcements in PG&E Area: 
None 
Conceptual Cost Estimate: $533 million 

Phase 5A: 
Build a new Gregg-Midway 500kV line 
operated at 230kV. 
Other Reinforcements in PG&E Area: 
None 
Conceptual Cost Estimate: $406 
million 

1100 MW Network upgrade not determined 
(see discussion on above) 
 
 
 
 
 
 
 
Conceptual Cost Estimate: Not 
determined 

Phase 4B: 
Same as 4A, except also reconnecting the 
new line to 500kV and installing 65% series 
compensation. 
Other Reinforcements in PG&E Area: 
Upgrade Los Banos – Westley 230 kV line 
and Los Banos 500/230 kV bank 
Conceptual Cost Estimate: $137 million 

Phase 5B: 
Same as 5A, except also building Gregg 
500kV Substation with a 500/230kV, 
1122/1350 MVA bank and reconnecting 
the new line. 
Other Reinforcements in PG&E Area: 
None  
 
Conceptual Cost Estimate: $76 
million 

2000 MW Network upgrade not determined 
(see discussion on above) 
 
 
 
 
 
 
 
Conceptual Cost Estimate: Not 
determined 

Phase 4C: 
Same as 4B, except, also building Tesla – 
Los Banos 500 kV line. 
 
 
Other Reinforcements in PG&E Area: 
Install additional RAS 
Note: This Phase would increase the OTC 
from 5000 MW to 7000 MW.  However, it 
may not be feasible to increase Path 15 
Rating to 7,400 MW from the existing Rating 
of 5,400 MW18 
Conceptual Cost Estimate: $254 million 

Phase 5C: 
Same as 5B, except also installing 
series comp on Gregg -Midway line 
(31%), and Tesla-Gregg line (62%). 
Other Reinforcements in PG&E Area: 
None 
 
 
 
 
 
 
 
Conceptual Cost Estimate: $451 
million 

 
                                                 
18 The Path 15 south-to-north flow was modeled at the Operating Transfer Capability (OTC) limit of 5000 MW in the pre project base 
case.  This alternative would be able to import additional 2000 MW of generation at Midway by tripping 4319 MW of 
generation/pumps/load using the Remedial Action Scheme (RAS) for the simultaneous loss of Los Banos-Midway 500 kV and the 
new Los Banos-Midway 500 kV line in Phases 4A and 4B).  The additional import would result in the Path 15 south-to-north flow at 
7000 MW.  However, unlike the findings in the previous study, this alternative would not be able to increase the Path 15 south-to-
north Path Rating from 5400 MW to 7400 MW without increases in load shedding via RAS.  Such increases may not be 
accepTABLE. 
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4.1.1  PG&E Alternative 1: Status quo 
This Alternative investigates the possibility of installing no or minimum transmission 
upgrade and instead accommodating 2,000 MW of Tehachapi wind generation 
through curtailment of generation under normal conditions. Power flow study to date 
shows overloads, ranging from 3% to 48% over the ratings (or allowable limit) of eight 
transmission facilities under normal (all facilities in service) operating conditions (see 
TABLE 2-3, Appendix 2). As a result, this alternative would expand the times and 
conditions under which curtailment of generation would be required.  It would also 
require installation of Remedial Action Schemes (RAS) to trip additional generation 
immediately after a disturbance and/or reduction in existing Path 15 transfer 
capability.  
 
If existing generation in areas around Midway Substation is curtailed to allow transfer 
of Tehachapi power, Path 15 south to north transfer capability will have to be 
reduced.  This is because the existing Path 15 south-to-north transfer capability 
under normal conditions can only be supported with operation of the Remedial Action 
Scheme (RAS) immediately following identified outages.  If Midway area generation 
that is connected to the existing RAS were dispatched off-line or kept at minimum 
generating levels (assuming that the FERC open access rules were somehow 
satisfied), there would be no effective way of reducing power flow on Path 15 
immediately following a double line outage and before the operator can intervene.  
As a result, Path 15 would have to be operated under normal conditions at a reduced 
level19.     
 
Connecting Tehachapi generation to the RAS to support Path 15 is neither effective 
nor is it practical even assuming installation of a new type of RAS controller and other 
equipment so it can predict the amount of wind generation available to trip if the 
outage occurs.  For wind turbines to be part of generation RAS to replace the Midway 
generation RAS, the new RAS controller would need to ensure that sufficient 
generation was available to trip regardless of the wind output. At this time, no solution 
has been identified that will not in turn require tripping a higher amount of load 
commensurate with the increased amount of generation tripped to keep the net 
amount of net generation to be tripped within the allowable limit.  The need for facility 
upgrades can be triggered by transient stability and post-transient voltage study 
results or the determination that the use of special protection systems is ineffective, 
violates criteria or otherwise could not be utilized. 
 
In addition, Compliance with FERC Open Access rules, WECC approval and 
agreement from the CAISO, among other requirements would also be needed. 
 
                                                 
19 Curtailing all Midway area generation that can be curtailed (about 2,600 MW) would reduce Path 15 south to north 
transfer capability from 5,000 MW to about 3,600 MW.  This would enable Path 26 to load to about 2,700 MW. 
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4.1.2  PG&E Alternative 2: Fresno 230 kV Phase-Shifted Tie 
PG&E Alternative 2 is to establish a new 230 kV connection between PG&E and SCE 
by constructing a switching station at the crossing of PG&E-owned and SCE-owned 
transmission lines and installing a phase-shifting transformer to “push” power from 
SCE’s Big Creek corridor into the PG&E system.  This study investigated impacts on 
the PG&E system, and the possible mitigation measures for the connection.  This 
study evaluated “pushing” 300 MW, 600 MW, and 1,200 MW by the following two 
Plans: 
 

Plan A (PG&E Alt 2A): 
Establish one 230 kV tie between PG&E and SCE.  Build Switching Station #1 
at the crossing of PG&E’s Helms – Gregg 230 kV lines and SCE’s Big Creek – 
Rector 230 kV lines.  Install one phase shifter or power flow controller to 
control the tie line flow 
 
Plan B (PG&E Alt 2B): 
Same as Plan “A”, except, also building Switching Station #2 at the crossing of 
PG&E’s Haas-McCall and Balch-McCall 230 kV lines and SCE’s Big Creek – 
Rector 230 kV lines.  Install a phase shifter or power flow controller at both 
switching stations to control the tie line flow. 

 

4.1.3  PG&E Alternative 4:  Tesla – Los Banos - Midway 500 kV line 
PG&E Alternative 4 is to build a new Tesla – Los Banos 500 kV line and a new Los 
Banos – Midway 500 kV line.  This alternative could be implemented in the following 
three phases: 
 

Phase A (PG&E Alt 4A):  Build a new Los Banos – Midway 500kV line 
operated at 230 kV.   

 
Phase B (PG&E Alt 4B):  Same as 4A, except, re-connecting the new Los 

Banos – Midway line to 500kV bus and installing 
65% series compensation.   

 
Phase C (PG&E Alt 4C):  Same as 4B, except, also building a new Tesla - 

Los Banos 500kV line without series compensation. 
 

4.1.4  PG&E Alternative 5:  Tesla –Gregg – Midway 500 kV line 
PG&E Alternative 5 is to build a new Tesla – Gregg 500 kV line and a new Gregg – 
Midway 500 kV line.  This alternative could be implemented in the following three 
phases: 
 

Phase A (PG&E Alt 5A):  Build a new Gregg - Midway 500kV line operated at 
230 kV. 
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Phase B (PG&E Alt 5B):  Same as 5A, except also building a Gregg 500 kV 
Substation with a 500/230 kV transformer bank and 
re-connecting the new Gregg - Midway 500kV line. 

 
Phase C (PG&E Alt 5C):  Same as 5B, except also building a new Tesla - 

Gregg 500kV line with 62% series compensation 
and installing 31% series compensation on the 
Gregg – Midway 500 kV line.  

 
The impact of balancing and integrating the initial 1,100 MW of an intermittent energy 
such as wind generation in Phase A on the Fresno area customers and resolution of 
any physical limitation of Helms PSP would also need to be addressed. 
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4.2  Southern California Edison Studies 
 
SCE Transmission Alternatives 
Under summer peak conditions, scheduling the Tehachapi wind generation to serve 
the Los Angeles Basin Area loads would result in power flow in the north-to-south 
direction adding to the total south of Vincent and south of Lugo flow (Path 26, imports 
from southern Nevada Area, and SCE Northern Area).  Such flows are expected to 
cause normal or emergency overloads on the existing SCE Bulk Power system. 
Scheduling power north to PG&E to serve the Bay Area loads would result in 
decreasing power flow on Path 26 (counter to the prevalent flow).  It should be noted 
that such a “scheduling” reduction on Path 26 may not actually result in a real-time 
reduction on Path 26 since the CAISO could reschedule additional power on Path 26 
thereby effectively transmitting all of the Tehachapi wind generation to the south. 
 
Power flow studies show that under summer on-peak operating conditions when the 
prevalent power transfer is typically from north to south on Path 26, and all generation 
resources in the SCE Northern area are anticipated to be dispatched to serve SCE 
load, the addition of generation resources located in Tehachapi would increase power 
transfer into the Los Angeles Basin Area.  Accordingly, all SCE alternatives 
investigated options for integrating Tehachapi wind generation into the existing system 
and for increasing the power transfers south of the SCE Antelope and Vincent 
substations. 
 
In the study completed for the TCSG Report filed on March 16, 2005 SCE had 
investigated two fundamental alternatives for integrating Tehachapi wind generation 
into the existing system.  The first alternative involved constructing all facilities south 
from Tehachapi to SCE’s Antelope and Vincent substations.  The second alternative 
involved constructing facilities both to SCE and to PG&E.  The conceptual 
transmission plans were developed with the assumption that 2,000 MW of Tehachapi 
wind generation would be scheduled to SCE and an additional 2,000 MW would be 
scheduled to PG&E.  In addition, SCE evaluated alternatives that delivered power 
from the SCE San Joaquin Valley via the Big Creek Corridor to the PG&E Fresno Area 
via the Gregg-Helms 230 kV transmission lines.  As part of this study, SCE performed 
detailed parametric studies to further investigate a potential phase-shifted system tie 
with an intended purpose of delivering up to 1,200 MW from the SCE San Joaquin 
Valley to the PG&E Fresno Area utilizing phase-shift technology.  This alternative has 
been subsequently dropped due to significant operational issues and significant cost 
associated with the alternative (see Appendix 3 for further discussion on the Big 
Creek-Fresno System Tie alternative). 
 
SCE’s conceptual transmission alternatives derived under heavy summer load 
conditions are listed below in TABLE 4.2.1.  SCE is in the process of formalizing the 
complete project description for Phase 2, which will be the subject of a CPCN filing 
with the Commission as required per CPUC Resolution E-3969.  Based on recent 
generation interconnection studies underway, the integration plan involves conversion 
of the existing Mesa Substation to 500 kV instead of utilizing the Rio Hondo substation 
as previously conceptualized.  As a result, cost estimates for Phase 2 are conceptual 
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and do not include estimates for converting the Mesa substation to 500 kV.  SCE will 
provide complete cost estimates and a detail scope of work as part of the CPCN 
application.  It should also be noted that no shunt voltage support devices were 
included into the Summary because no voltage stability studies, which are required for 
this determination, have been conducted.  Further studies will be needed to explore 
opportunities to adjust each of the elements of the conceptual transmission alternative 
before the final plan of service can be determined.  With the recent submittal of 
interconnection requests for additional wind generation projects in the area made to 
the CAISO, SCE anticipates finalizing the exact plan of service as part of the detailed 
Feasibility, System Impact, and Facilities Studies.  Results of these more detailed 
studies will provide sufficient information to identify triggering thresholds for phasing of 
transmission facilities and may identify the need for additional facility upgrades not 
addressed in these conceptual studies.  The need for such facility upgrades can be 
triggered by transient stability and post-transient voltage study results or the 
determination that the use of special protection systems is ineffective, violates criteria 
or otherwise could not be utilized. 
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TABLE 4.2.1  Summary of Conceptual Transmission Plan and 
Planning Level Cost Estimates20 for SCE 

Cummlative 
Generation Alternative 1  Alternative 2 

700 MW Antelope Transmission Project 
• Antelope-Pardee 500kV line (energized at 230 kV) 
• Antelope-Vincent 500kV line (energized at 230 kV) 
• Antelope-Tehachapi 500kV line (energized at 230 

kV) 
Conceptual Cost Estimate:  $243.4 million 

Same Alternative 1 

1,600 MW Tehachapi Transmission Plan Phase 2 
• New Substation #5 230 kV Substation21 
• Antelope-Substation#5 230 kV (double-circuit) 
• Antelope-Mesa Corridor Upgrade (500 kV) ($145 M) 
• Mesa Substation Conversion to 500 kV ($150 M) 
• Vincent-Mira Loma 500 kV22 
Conceptual Cost Estimate:  $ 349 million 

Same Alternative 1 

3,000 MW Tehachapi Transmission Plan Phase 3 
• Second Antelope-Substation#5 230 kV (double-

circuit) 
• Second Antelope-Tehachapi 500kV line ($99.5) 
• Increase Antelope Operating Voltage to 500 kV 
• Increase Pardee Operating Voltage to 500 kV 
• Increase Tehachapi Operating Voltage to 500 kV 
Conceptual Cost Estimate:  $341 million 

Same Alternative 1 

4,500 MW Tehachapi Transmission Plan Phase 4A 
• Midway-Tehachapi 500kV line 
• Expand Midway Substation 
• Increase Tehachapi 500 kV Capability 
Conceptual Cost Estimate:  $390.4 million 

Tehachapi Transmission Plan Phase 4B 
• Vincent-Tehachapi 500kV line 
• Increase Tehachapi 500 kV Capability 
 

nceptual Cost Estimate:  $238.1 million 

                                                 
20 These planning-level cost estimates are preliminary, unit cost-based estimates and do not reflect project-specific engineering, 
environmental mitigation requirements, or permit, land acquisition, and legal costs and assumes all over-head line construction.  All 
estimates include a 30% contingency and are subject to change based on final engineering and design as well as the requirements of any 
CPUC or other required permit process. 
21 A wind developer with a 300 MW project is evaluating permitting this substation as part of their wind project through Kern County.  
Considering only this first project and assuming a temporary operating solution is approved, the PTC could allow a portion of the first 
project to be in service outside of Phase 2.  If it is later determined that the substation permitting should be undertaken by SCE, or the 
wind developer does not permit an adequate substation site as part of the wind project sufficient to accommodate all other wind projects 
requesting interconnection, or a temporary operating solution is not authorized, SCE will undertake the permitting of this substation with 
timelines consistent to those of Phase 2 or Phase 3. 
22 Cost for the Mira Loma-Vincent 500 kV transmission line not assigned to Tehachapi. 
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FIGURE 4.2.1  Tehachapi Conceptual Transmission Plan Phase 1 
 

 



  
 

 54 

FIGURE 4.2.2  Tehachapi Conceptual Transmission Plan Phase 2 
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FIGURE 4.2.3  Tehachapi Conceptual Transmission Plan Phase 3 
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FIGURE 4.2.4  Midway-Tehachapi 500 kV Transmission Line 
 

Tehachapi Conceptual Transmission Plan Phase 4 
 

 



  
 

 57 

FIGURE 4.2.5  Vincent-Tehachapi 500 kV Transmission Line 
 

Tehachapi Conceptual Transmission Plan Phase 4 
 

 
 



CHAPTER 5 - OPERATIONS ANALYSIS OF 5,200 MW OF 
WIND GENERATION IN THE TEHACHAPI AREA 

5.1  Introduction and Background 
The California ISO (CAISO) has significant operating experience with managing the 
impact of over 2,200 MW of wind generation in our control area.  The CAISO control 
area is one of the largest in the Western Interconnection and it covers approximately 
70% of the State of California.  The advantage of a large control area is that 2,200 
MW of wind generation is still only 4% of the total generation resources in this area.  
The other advantage is the wind generation is spread throughout the state in five 
different geographic areas with different weather patterns and different power 
production patterns. When one area has increasing energy production, one of the 
other areas may have decreasing production and the result is a smoother and more 
manageable energy production pattern.  Tehachapi and San Gorgonio are the two 
largest wind generation areas today and their energy production has the largest 
impact on CAISO Grid Operations. 
 
Currently the Tehachapi area has 740 MW of installed wind generation capacity. The 
plan is to add more 4500 MW of generation in this area in a series of phases. 
Although the transmission expansion plan is focused on the additional amount of 
generation, the operational impact must look at the impact from the total amount of 
generation in this area.  

TABLE 5.1 - Planned Capacity Additions 
 Installation of 

Additional MW 
Cumulative 

Additional MW 
Capacity 

Total Generation 
MW Capacity 

Phase 1  700 700 1,440 MWs 

Phase 2 900 MW 1,600 MW 2,300 MWs 

Phase 3 1,700 MW 3,300 MW 4,000 MWs 

Phase 4 1,200 MW 4,500 MW 5,200 MWs 

 
The exact timing for all the new generation construction in these phases is not firm but 
the goal is to complete all of these generation additions by 2010 for the utilities to 
meet their RPS goals.  The addition of 4,500 MW of new wind generation over the 
next 5 years in the Tehachapi area will have significant impact on both the 
transmission system and the real-time operation of the California power grid.   

5.2  Market Issues 
There are market issues that need to be solved for the consumers in the State to 
receive the maximum benefit from the use of renewable resources.  Wind generation 
energy must be accurately forecasted and scheduled in the Day-Ahead market. 
Accurately forecasted wind energy should displace the most expensive energy that 
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would normally be produced by fossil fueled generators.  Accurate Day-Ahead energy 
production forecasts are essential for unit commitment decisions and optimum 
procurement of ancillary services.   
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FIGURE 5.1 - Daily Wind Generation Energy Production in Tehachapi for April 2005 
 
FIGURE 5.1 shows the hourly wind generation energy production in Tehachapi for 
April 2005.  Although the average production is approximately 200 Megawatts, the 
hourly pattern for any specific day shows how extremely variable the energy production 
is on any specific day.  This picture illustrates the difficulty of forecasting the daily and 
hourly power production for this area.  The January through April period is probably 
one of the more difficult sets of months to accurately forecast daily energy production 
due to the variability of the weather patterns.  The summer weather patterns for the 
Tehachapi area are more predicTABLE and the energy production forecasts are more 
accurate. 
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FIGURE 5.2 – Daily Wind Generation Production in Tehachapi for May 2005 

FIGURE 5.2 shows the hourly production for the existing 740 MWs of wind generation 
in Tehachapi for May 2005.  The average production has increased to approximately 
300 Megawatts and the hourly energy production patterns exhibit more of the typical 
summer energy production patterns for this area. 
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FIGURE 5.3 – Model of the Predicted Daily Wind Generation Production for 

Tehachapi with 5200 Megawatts of Installed Wind Generation Capacity 
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FIGURE 5.3 shows what the typical daily energy production could look like for a high 
production month like May when the amount of wind generation capacity has been 
increased to a total of 5200 Megawatts.  The average production has increased to 
approximately 3000 Megawatts.  The major operational concern will be the large daily 
energy ramps, both up and down, that could exceed 1800 Megawatts in an hour. 
These large ramps will require new ramp forecasting tools and new strategies to 
insure reliable operation of the grid.  
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FIGURE 5.4 – Hour Ramps as new Generation in Added in Tehachapi 
 
FIGURE 5.4 shows some of the expected energy ramps with up to 4500 Megawatts of 
generation capacity.  With 5200 Megawatts of generation capacity, the energy ramps 
can be as high as 1800 to 2000 Megawatts in an hour.  Unfortunately the large ramps 
down between 6 AM and 9 AM are the opposite of the morning ramp up of loads.  
From a Control Area Operators perspective, they will have to ramp up as much as 
2000 to 3000 Megawatts in an hour to rebalance the system and control frequency. 
Scheduling of the Tehachapi energy production in the Day-Ahead market will also help 
to mitigate transmission congestion issues and insure there are feasible schedules for 
delivery of the energy to the load centers.  The new CAISO market system is expected 
to be operational by November 2007. Under the new market rules, the Tehachapi 
energy will have to be scheduled as a source and the load area (sink) will have to be 
identified for the energy schedules.  This information will be used to verify that 
sufficient transmission capacity is available for the delivery of the energy.  
Transmission congestion issues will be resolved in the Day-Ahead market with 
feasible schedules for all generators in the control area. 
In addition, accurate energy production forecasts will be needed five hours ahead of 
the real-time operating hour for the CAISO to send the correct dispatch notices to 
quick start units that may be required to replace wind generation energy.  Ideally the 
forecasted hourly wind generation energy production will be scheduled in the Day-
Ahead and Hour-Ahead energy markets.  The CAISO is working with the CEC and 
their consultants to develop improved wind generation energy forecasting 
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methodologies that can improve the scheduling of energy from these wind generation 
resources. 

5.3  Operational Issues 
The operational issues that must be addressed to accommodate this large amount of 
new wind generation in the Tehachapi area are: 

1. Low Voltage Ride-Through (LVRT) Capability 
2. Reactive Power supply and voltage control 
3. Supervisory Control and Data Acquisition (SCADA) Capability 
4. Impact on Regulation Resources 
5. Load Following –Supplemental Energy Dispatch 
6. Ramps and Ramp Rates 
7. Frequency Response Issues 
8. Operating Reserves 
9. Energy Production Fit with Daily Load Pattern 

10. Capacity factor for meeting summer peak loads 
 

5.3 1 Low Voltage Ride-Through (LVRT) Capability 
The WECC LVRT Standard requires wind generating plants to remain in-service 
during 3-phase faults with normal clearing times (4-9 cycles or 0.15 sec) and single 
line to ground faults with delayed clearing, and subsequent post-fault recovery to 
prefault voltage unless clearing the fault effectively disconnects the generator from the 
system. (Minimum voltage of 0.15 per unit as measured on the high side of the wind 
generating plant step up transformer) 
All new wind generation built in the Tehachapi area should have a Low Voltage Ride 
Through Capability that meets the WECC planning standards.  The existing 740 MWs 
of generation in the Tehachapi area does not have this capability and it is probably not 
practical to retrofit these existing units to bring them into compliance with the new 
standard.  The net result is there will be some risk of a loss of 740 MWs of generation 
due to a three-phase fault in the Tehachapi, Antelope, or Vincent areas.  740 MWs is 
still below the CAISO’s MSSC (Most Severe Single Contingency event), which is 
typically the loss of 1100 MW unit.  As long as all the new generation built in the 
Tehachapi area meets the WECC LVRT standard, the loss of ALL the generation 
(4500 MWs) in the Tehachapi area should be a very low probability event. 

5.3.2  Reactive Power Supply and Voltage Control 
The CAISO standard is that a wind generating plant shall operate with a power factor 
within the range of 0.95 leading to 0.95 lagging, measured at the Point of 
Interconnection as specified in the LGIA (Large Generator Interconnection Agreement) 
in order to maintain a specified voltage schedule, if the Interconnection System Impact 
Study shows that such a requirement is necessary to ensure safety or reliability.  The 
key requirement is the ability to control the generation facilities to meet the required 
voltage schedule at the interconnection point.   
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5.3.3  Supervisory Control and Data Acquisition (SCADA) CAPABILITY 
The CAISO needs real-time (4 second) SCADA data from the wind generation 
facilities and from metrological data associated with this facility.  The detailed 
specification for the SCADA data and metrological data will be the same or similar to 
the current requirements for the CAISO’s PIRP (Participating Intermittent Resources 
Program) and these requirements are published on the CAISO Web site. 

5.3.4  Impact on Regulation Resources 
Regulation Resources are used to automatically rebalance the system on a minute-to-
minute basis within a specified tolerance band.  The tolerance band for the CAISO is 
approximately plus and minus 110 MWs. The Automatic Generation Control (AGC) 
system sends control signals every 4 seconds to the generating units on regulation to 
increase or decrease generation to match the changes in system load and changes in 
other generating units. The CAISO typically procures between 600 MWs and 800 
MWS of regulation per hour. 
The currently 740 MWs of installed capacity in Tehachapi does not make a noticeable 
impact on the CAISO procurement and use of regulation resources.  The minute-to-
minute changes in the Tehachapi Wind Generation energy production are well within 
the control capability of the CAISO systems. 
Increased generation capacity to Phase 2 – 1,600 MW; Phase 3 – 3,300 MW and 
Phase 4 – 4500 MWs is expected to have an impact on the amount of regulation 
resources required.  Certainly Phase 3 and 4 will have an impact.  Studies are still in 
progress to determine the magnitude of these impacts and these results should be 
available by summer 2006. 

5.3.5  Load Following Supplemental Energy Dispatch 
Load following or Supplemental Energy Dispatches are used to rebalance the system 
every 5 minutes.  The CAISO market based systems do an automatic supplemental 
energy dispatch every 5 minutes to follow increases/decreases in load and generation.  
These supplemental energy dispatches are often several hundred megawatts per 
hour.  Generators typically have block hourly schedules or Preferred Operating Point 
(POP).  Load however can vary by hundreds of megawatts in an hour so the 
supplemental energy dispatches are used to increment or decrement the generator 
schedules to make their energy production match the changes in system load. The 
Supplemental Dispatches change the real-time market-clearing price. 
As can be seen in FIGURE 5.1 above, the Tehachapi energy production can vary from 
minimum to maximum or from maximum to minimum within a couple of hours. The 
existing 740 MW of Tehachapi wind generation can result in 50 to 250 MW of 
Supplement Energy Dispatch per hours during periods of major changes.  
As the amount of wind generation increases in Tehachapi in Phases 1, 2, 3, and 4, 
there will be major increases in the amount of Supplemental Energy Dispatches.  
FIGURE 5.4 illustrates the size of the increases such as 200, 400, 500, 1,000 and 
even 1,500 MW per hour of supplemental energy dispatches, both increases and 
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decreases23.  FIGURE 5.4 also shows that the Tehachapi wind generation typically 
has major decreases in energy production morning load pickup period (6 AM to 10 
AM). This will require the CAISO to send dispatch notices to other generation 
resources to either INC of DEC 2,000 to 3,000 MW of supplemental energy during 
some of these periods.  The INC notices increase generation to make up for the 
decrease in wind generation energy production during the morning load pickup.  The 
opposite situation will be true in the evening hours as the temperature sensitive load 
(air conditioning) is dropping off at the same time as the wind generation is increasing. 
To successfully integrate the planned increase in Tehachapi wind generation, the 
CAISO will need many generating units to increase and decrease their supplemental 
energy bids.  This will provide the flexibility needed to move the production of many 
units to keep the system in balance and meet frequency and control performance 
standards. 

5.3.6  Ramps and Ramp Rates 
A serious issue with the large amount of wind generation in the Tehachapi area is the 
hourly energy ramps, both positive and negative. To successfully integrate this large 
amount of generation into the control area will require a ramp-forecasting tool.  This 
type of forecasting tool is different from the market energy-forecasting tool as its 
objective is to forecast the hourly energy ramps for the next day.  This will enable the 
operator to get the system set up to handle the large ramps.  The ISO will also need a 
real-time metrological forecasting tool that enables the operator to see large weather 
fronts that are approaching the Tehachapi area that will drive these large energy 
production ramps.  The CAISO will work with the state agencies, the IOU’s and the 
wind generation developers in the Tehachapi area to determine the best ramp-
forecasting tool that would benefit all parties. Such a tool would assist the CAISO to 
integrate this much wind generation into daily operations. 

5.3.7 Frequency Response Issues 
The WECC24 has decided to move ahead with a new Frequency Response Standard 
for the Western Interconnection.  The WECC is considering adoption of the 
recommendations of the FRR25 task force as published in their White Paper.  The 
FRR standard will be written by the WECC MORC26 Work Group and the goal is to 
have it reviewed and approved by the NERC27 Board of Directors by the end of 2006.   
The major issue for the CAISO is that the wind generators do not have a governor or 
any frequency response capability.  Therefore, the ISO will have to have many other 
units on line that can provide the frequency response that will be required by the new 
WECC Standard in 2007.   
 

                                                 
23 Figure 5.2 is based upon preliminary analysis and scale-up of historic data. Further investigation of new technology and its impacts is 
required.  
24 Western Electricity Coordination Council 
25 Frequency Response Reserve 
26 Minimum Operation Reliability Criteria 
27 North American Electric Reliability Council 
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5.3.8. Operating Reserves 
The amount of operating reserves the CAISO procures today is not driven by the 
amount of wind generation.  However, with the concentration 4,500 MW in the 
Tehachapi area, this may change.   
If this generation is carried on two transmission lines, and it is producing at its 
maximum capability, the ISO would have to plan for the loss of as much as 2,300 MW 
of generation due to the loss of one line.  This could become the ISO’s MSSC28.  A 
remedial action scheme may be required to trip wind generation in the event of a 
transmission line outage.   
The CAISO’s operating reserve requirement could increase by as much as 1,000 MW.  
This may not be a serious operating problem, as this would most likely occur at night 
and not during peak hours.  Reserves would probably be available but added 
procurement would t increase costs. 

5.3.9. Energy Production Fit with Daily Load Pattern 
The wind generation energy production pattern for the Tehachapi area tends not to fit 
the daily load pattern and have a minimum amount of energy production across the 
afternoon peak load periods in the hot summer days.  Morning load ramps tend to 
coincide with wind generation ramp-downs. The ideal solution is to have a large 
energy storage capability such as a new pumped storage system or other types of 
energy storage that can be used to shift the off-peak energy production to delivery 
during peak load periods.  Unfortunately current energy storage technology is still too 
expensive to provide this capability and unless we have a national or state tax credit 
plan for storage investments, it will be hard to finance investments in storage 
technology. 

5.3.10. Potential Over-Generation Conditions 
An issue that Operations encounters today with the current fleet of wind generation is 
the fact that the wind generation often peaks at night when the system is at minimum 
load.  During off-peak hours in April, May and June, the ISO can experience over 
generation conditions when off-peak hydro generation levels are high due to heavy 
runoff and off-peak wind generation is high.  Additional wind generation will increase 
the frequency and magnitude of over generation conditions. 

5.3.11. Capacity Factor for Meeting Summer Peak Loads 
The CAISO is calculating the actual capacity factor the Tehachapi wind generation for 
the past three years based upon the CPUC’s formula for calculating the capacity 
factor. 29   

                                                 
28  
29 [Cite to this document: This information should be available later by March 2006.] 
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 5.4.  Additional Issues 
The following list of actions is currently being studied by the CAISO in conjunction with 
the Intermittency Analysis Project at the CEC. Significant results are expected by 
December 2006. 

1. Determine the best methodology for calculating the amount of regulation and 
load following resources that are needed on a month-to-month basis. 

2. Determine the attributes required for new generation that can complement the 
production characteristics of wind generation and other renewable resources.  
Every type of generator has some type of limitation so we should determine the 
best mix of future generation types that meets operational requirements and 
energy reliability at reasonable cost.  

3. Develop new concepts for automatic generation control and dispatch of 
controllable loads to assist with mitigating the impact of the variability of wind 
generation energy production. 

4. Explore changes in interconnection scheduling protocols, policies and 
procedures to remove one of the barriers to moving wind generation energy 
between control areas. 

5. Wind generators currently cannot increase energy output in response to 
frequency dips during system disturbances.  What should be done to ensure 
the operator can meet interconnect performance standards. 

6. There are over-generation problems during light load periods.  What can be 
done to increase the flexibility for reducing power output from all generation 
resources, including wind generation, during minimum load periods? 

7.    Explore the feasibility of using energy storage technology to shift off-peak 
energy production to delivery during peak load periods. 

8.  Improve wind energy forecasting tools and weather forecasting. 
9.  Develop procedures and protocols with wind generators for controlling large 

ramps up and down during periods of high wind variability such as major 
storms.  
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CHAPTER 6 - RECOMMENDED FACILITIES FOR 
 EACH PHASE OF DEVELOPMENT 
 
Since its first report to the CPUC, the TCSG has continued to examine various 
potential transmission lines to reliably connect the Tehachapi WRA to the 
California grid. This chapter summarizes the TCSG findings, describes the 
current status of the Tehachapi plan and recommends actions to complete the 
plan. 
 

6.1  Key Considerations for Connecting Tehachapi to the Grid 
The northern and southern sections of California’s electricity grid currently are 
connected by three high voltage transmission lines known collectively as Path 
26. The northern terminus of Path 26 is PG&E’s Midway substation at the 
southern end of Path 15. SCE’s Vincent substation, which connects to several 
lines feeding southern California, is the southern terminus of Path 26. The 
Tehachapi WRA lies east of Path 26, as shown in FIGURE 6.1, and connections 
from Tehachapi to the grid can be made either to Northern or Southern California 
or to both regions. 
 

FIGURE 6.1 – Location of Tehachapi WRA 
 

Tehachapi WRA Midway 
Substation 

To PG&E 

Vincent 
Substation 

To SCE 

Path 26 

 
 
Based on the direction of the CPUC in D.04-06-010, the TCSG uses 4,500 MW 
as the total projected output in the Tehachapi WRA30. As of the date of this 

                                                 
30 As described in Chapter 1, the 4,500 MW was initially made up of approximately 4,000 MW develop in the Tehachapi region 
proper and 500 MW in the Antelope Valley region. As of the date of this report, projects totaling approximately 1,300 MW 
have requested interconnection to the CAISO Grid in the Antelope Valley region.  There is also 740 MWof existing wind 
generation connected to the SCE grid over either SCE 66 kV lines or over the privately owned Sagebrush line. 
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report, Tehachapi wind projects totaling about 3,600 MW have submitted 
interconnection requests to the CAISO for processing. The ultimate eventual 
generation capacity from Tehachapi is unknown, of course, and may be more or 
less than the assumed 4,500 MW. Nevertheless, the TCSG continues to believe 
that 4,500 MW remains the appropriate planning target.  
 
TCSG identified three 500 kV connections as being needed to reliably export 
Tehachapi generation to the grid.  An alternative approach of connecting 
Tehachapi with only two high-capacity 500 kV lines is reported in Section 6.8 
below. 31 
 
Prior to the inception of the TCSG, SCE had developed a conceptual 
transmission plan that included one 500 kV connection between Tehachapi and 
Southern California via the SCE Vincent substation.32 This SCE plan became the 
basis for TCSG Phases 1 & 2 as described in its earlier report. An updated 
description of Phase 1 and 2 facilities is included below. 
 
Since issuing its March 16, 2005 report, the primary effort of the TCSG has been 
to examine feasible connections for the second and third 500 kV lines connecting 
Tehachapi to the grid. The overriding issue has been whether or not to connect 
to both Northern and Southern California. While the TCSG has roughly estimated 
the costs of this option, it could not fully evaluate the benefits to the state’s 
electricity network or the impact of the options on grid operations. The TCSG 
therefore does not now have a consensus recommendation for whether the 
second and third major Tehachapi connections should include a new 500 kV line 
from Tehachapi to Midway, and if so, whether that line should be built before or 
after a second 500 kV line connection from Tehachapi to Southern California. 
 
The California Independent System Operator (CAISO) has developed a 
Transmission Economic Assessment Methodology (TEAM) which is used to 
evaluate the costs and benefits of transmission proposals. The TEAM analyzes 
how proposed facilities affect physical flows and market prices (i.e., reliable 
operation of the grid, congestion relief, access to new (lower cost) generation). In 
addition, CAISO grid operations experts can evaluate the impacts of new 
transmission options on grid management. The TCSG therefore recommends 
that further development of the Tehachapi conceptual transmission plan be 
conducted under the auspices of the CAISO.   
 
 
 
 

                                                 
31 There is also a possibility that power lines in the region owned by the Los Angeles Department of Water and Power and by a 
private corporation could be utilized to export some Tehachapi generation. If so, these lines might serve as the third connection 
between Tehachapi and the EHV grid. 
32 SCE Renewable Conceptual Transmission Plan, filed August 29, 2003. 
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6.2  Phase 1: First 500 kV Connection to Southern California 
Phase 1 development consists of three segments, with all facilities to be built by 
SCE: 
 
Segment 1, the “Antelope to Pardee Transmission Project,” consists of a new 
25.6 mile, 500 kV transmission line connecting the Antelope and Pardee 
substations. This line would initially be operated at 220 kV. 
 
Segment 2, the “Antelope to Vincent Transmission Project,” includes the 
construction of a new 21.5 mile, 500 kV transmission line to connect SCE’s 
existing Antelope Substation, located in Lancaster, with SCE’s existing Vincent 
Substation located near Acton. This line would be built on new right-of-way to be 
acquired over private land between the two existing substations, both in Los 
Angeles County. This line would be initially operated at 220 kV. 
 
Segment 3, the “Antelope to Tehachapi Transmission Project,” includes four 
elements:  

• A new 26.1 mile, 500 kV transmission line to connect SCE’s Antelope 
Substation with a new Tehachapi Substation One to be located near Cal 
Cement. This line would be initially operated at 220 kV. 

• A new 500/220/66 kV substation (Tehachapi Substation One). 
• A new 220/66 kV substation (Tehachapi Substation Two) near Monolith. 
• A new 9.4 mile, 220 kV transmission line to connect Substation One with 

Substation Two. 
 
SCE refers to Segments 1-3 collectively as the Antelope Transmission Project. It 
submitted separate CPCN applications for Segment 1 (A.04-12-007) and for 
Segments 2 & 3 (A.04-12-008) on December 9, 2004, and filed an amended 
application for Segments 2 & 3 on September 30, 2005. 
 
The total wind generation able to be exported with Phase 1 upgrades is 700 MW. 
These upgrades are shown in FIGURE 6.2. 
 
The environmental documents for Segment 1 (Antelope-Pardee) are scheduled 
to be released for public review by August 30, 2006. The CPUC could thus act to 
approve Segment 1 in October 2006. 
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FIGURE 6.2  PHASE 1 UPGRADES   
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In March 2006, the CPUC hired its environmental consultant to review the 
environmental studies conducted by SCE for Segments 2 & 3. The CPUC 
expects to have draft environmental documents for these segments available for 
public review by December 2006. The CPUC is expected to rule on Segments 2 
& 3 in mid-2007. 
 

6.3  Phase 2A:  Antelope to Substation No. 5  
The intent to construct new transmission evidenced by the Phase 1 CPCN filings 
made it possible for wind generation companies to advance their projects in the 
region. Since those filings, more than 1,100 MW of wind projects have entered 
the CAISO queue requesting interconnection to Substation No. 5.  A developer 
proposing the first 300 MW of the total is evaluating permitting Substation No. 5. 
Assuming a temporary operating solution is approved, a Permit to Construct 
(PTC) could potentially allow a portion of the project to be in service before 
construction of additional network facilities is complete. 
 
The remainder of the generation resources connecting at Substation No. 5 may 
require construction of at least one new 18.6 mile, double circuit 230 kV 
transmission line from the Antelope Substation to the new 230 kV Substation No. 
5. This transmission line and new 230 kV Substation No. 5 were identified as part 
of Phase 2 development facilities in the TCSG March 2005 report. It is the 
TCSG’s understanding is that the construction of these facilities may be 
permitted as a Permit to Construct (PTC), while the new lines might require a 
CPCN. Facilities to be located north of Antelope/Vincent may be permitted 
separately from the facilities to be located south of Antelope/Vincent. 
 

6.4  Phase 2B: Network Upgrades of the SCE System 
The second phase of Tehachapi transmission development consists of network 
upgrades of the SCE system needed to enable power to flow from the Antelope-
Vincent substation area to Southern California load centers. In the TCSG March 
2005 report, these were identified collectively as the Antelope-Mesa upgrades. 
Part of the cost of these upgrades may be in common or shared with SCE’s 
planned Vincent-Mira Loma 500 kV transmission line (T/L) project. These 
upgrades will increase cumulative Tehachapi export capacity to 1,600 MW. The 
major components of these upgrades include: 
 

• Tear down and rebuild the Antelope-Mesa and Antelope-Vincent 230 kV  
T/L between Antelope and Vincent with a second new 500 kV T/L. (The 
first new Antelope-Vincent 500 kV T/L is to be built in Phase 1, Segment 
2).  

• Tear down and rebuild the section of the existing Antelope-Mesa 230 kV 
T/L between Vincent and Rio Hondo with a third Vincent-Rio Hondo 500 
kV T/L, initially operated at 230 kV. 
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• Tear down and rebuild the section of the existing Antelope-Mesa 230 kV 
T/L between Rio Hondo and Mesa with a second Rio Hondo-Mesa 230 kV 
T/L. 

 
CPUC Resolution E-3969 (February 16, 2006) ordered SCE to perform the 
studies necessary for the preparation of PEAs and the filing of CPCNs by the end 
of 2006 for these Antelope-Mesa upgrades and for the Antelope-Tehachapi 
Substation 5 230 kV transmission line.  
 
Phase 2 upgrades are shown on FIGURE 6.3 below.  
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FIGURE 6.3  PHASE 2 UPGRADES  
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6.5  Alternatives for the Second and Third Tehachapi 
Connections 
Following the Phase 2 network upgrades, two additional 500 kV connections will 
be needed, one in each of Phase 3 and Phase 4. These lines could be 
configured as two lines from Tehachapi to the south/SCE system; or 
alternatively, as one line to the north/PG&E system and one line to the south.  
 
In the first TCSG report to the CPUC, Phase 3 consisted of a second 500 kV 
transmission line connecting Tehachapi with the Southern California grid. Phase 
4 of that plan considered a connection to Northern California. It must be 
emphasized that the phase numbering was for identification purposes only and 
was not meant to imply that construction of the phases occur in the numbered 
order.  
 
A connection between Tehachapi and Northern California, together with one or 
more connections to Southern California, would constitute an additional link in 
Path 26, the major transmission artery connecting Northern and Southern 
California. The TCSG refers to this alternative (FIGURE 6.4 below) as the 
Expanded Path 26 option. This configuration is expected to be considered a 
“network facility” which would provide two important benefits to the California 
grid, namely additional reliability, operating flexibility and additional import 
capacity into Southern California33 when Tehachapi generation is low.34   
 

FIGURE 6.4  Expanded Path 26 Option  FIGURE 6.5. Gen-tie 
Option 

 

 
The Gen-Tie Option (see FIGURE 6.5) would provide Tehachapi with access to 
the grid only at substations in Southern California.35 In this option, all three of the 
500 kV lines necessary to export Tehachapi power would extend south from 

                                                 
33 Additional transmission facilities will be needed to transmit power to the SDG&E system. 
34 A frequent criticism of wind power is that “the wind doesn’t blow all the time.” A transmission plan that enables additional power transfers 
during periods of low wind generation would allow the CAISO to manage the variability of wind generation more easily. 
35 SCE’s Antelope substation lies between Tehachapi and Vincent. Power exported south from Tehachapi might enter the grid either at Antelope 
or at Vincent substations. 
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Tehachapi. Providing access to Tehachapi wind power would be the primary 
benefit of this alternative. Power lines which serve only to connect generation to 
the grid are referred to as generation tie lines or “gen-ties”, and the TCSG calls 
this the Gen-tie option. The feasibility of constructing a third 500 kV line from the 
Tehachapi area to Vincent in the Gen-tie option may be complicated, however, 
due to the rapid urbanization of the Antelope Valley which lies between the 
Tehachapi and Vincent substations. 
 
The Expanded Path 26 option could complicate grid management, however, 
since some power from Tehachapi would flow on existing Path 26 lines and use 
some of the path transfer capacity. This could complicate grid operations as 
operators must consider these variable flows when scheduling power into Path 
26. Under the Gen-tie option, management of Path 26 flows would be simpler. 
Further study of these alternatives from a grid operations standpoint will be 
required. The TCSG does not have the data to conduct these studies. 
 
The results of production cost simulations comparing the two alternatives are 
discussed in Chapter 3. Costs for the two configurations appear comparable, 
estimated to be in the neighborhood of $1 billion. A choice between the two 
alternatives hinges on benefits of each that the TCSG has not yet been able to 
quantify. 
 
Issues related to reliability, grid operations and network benefits are beyond the 
expertise of the TCSG. Resolving these issues will require both more active 
assistance from the CAISO and more active involvement of the CPUC. The 
TCSG therefore makes the following recommendation: 
 

Recommendation #1 
The TCSG recommends that additional study of all Phases 3 and 4 
alternatives discussed herein be conducted expeditiously under the 
auspices of the CAISO in a forum that is open and collaborative, similar to 
the TCSG process to date. 

 
 
To resolve which facilities should be built in Phase 3, CPUC Resolution E-3969 
orders SCE to submit a recommendation by 12/31/06, for preferred and alternate 
routes for three options: Tehachapi Substation One to Midway Substation; 
Tehachapi Substation One to Vincent Substation; or other alternative. Together 
with the CAISO analysis of the Expanded Path 26 option (Tehachapi-Midway) 
and the Gen-Tie option (Tehachapi-Vincent), this will determine which facilities 
should be built first.36 
 
The component facilities of Phase 3 and Phase 4, regardless of which is built 
first, are described in the following sections. 
 

                                                 
36 The CAISO may identify other connection alternatives and/or other network upgrades necessary to accommodate the very significant amount 
of Tehachapi energy as well. 
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6.6  Phase 3:  Second 500 kV Connection to the Grid 
Phase 3 will bring cumulative Tehachapi export capacity to 3,300 MW. As noted 
above, the numbering of phases 3 and 4 is not intended to indicate development 
or construction priority.  
 
Phase 3 upgrades, as presented on FIGURE 6.6, shows the Antelope-Tehachapi 
#2 500 kV line added to Phase 1 and Phase 2 upgrades. In its first report, the 
TCSG contemplated that the second southern line would connect to the grid 
through the Vincent substation. Given the Phase 2 upgrades of the SCE system 
south of Antelope, the TCSG now believes that a second 500 kV line will be 
required only between Tehachapi and the SCE Antelope substation.  
 
In Phase 3, all of the 500 kV facilities built in Phases 1 and 2 but energized 
initially at 230 kV will then be operated at 500 kV. This will entail the conversion 
of the Antelope, Pardee, Tehachapi and Vincent substations to 500 kV. More 
specifically, this will require adding one 500 kV transformer bank to the Antelope 
Substation, and to the Pardee Substation; adding three 500 kV transformer 
banks to the Tehachapi Substation One; and adding and equipping a breaker-
and-a-half 500 kV bay at the Vincent 500 kV Substation. 
 
Operating the Tehachapi transmission facilities at 500 kV will also require 
additional reactive support equipment throughout the SCE service territory. 
 
CPUC Resolution E-3969 orders SCE to immediately pursue further 
environmental, engineering and other studies necessary to support approval of 
all the transmission facilities included in planning Phases 1, 2 and 3 of the 2005 
report. The Resolution states further that the CPUC will order the preparation of a 
PEA and the filing of a CPCN for the preferred second 500 kV connection from 
Tehachapi to the EHV grid by 12/31/07.  The TCSG recommends that the 
Commission direct its Energy Division to work with SCE to ensure that complete 
CPCN applications for Phases 2 and 3 are filed as soon as possible. 
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FIGURE 6.6.  Phase 3 Upgrades 
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6.7  Phase 4: Possible Third 500 kV Connection to the Grid 
Phase 4 adds a third 500 kV connection between Tehachapi and the EHV grid. 
This would increase the cumulative export capacity to 4,500 MW. As noted, the 
numbering of phases 3 and 4 is not intended to indicate development or 
construction priority. Further study will identify the least cost interconnection 
configuration, and determine the need for three lines. 
 
Phase 4 can be configured in either of two alternative ways:  

• as an expansion of Path 26, with a new 500 kV line from Tehachapi 
Substation One to the PG&E Midway Substation. This configuration is 
shown on FIGURE 6.7 below. The TCSG calls this the Expanded Path 26 
option. 

• with a third 500 kV line from Tehachapi Substation One to the SCE 
Vincent Substation. FIGURE 6.8 diagrams this configuration, which is 
labeled, “Radial to SCE.” The TCSG refers to this as the Gen-Tie option. 

 
 In the latter case, all three 500 kV lines would connect Tehachapi generation to 
the SCE system; there would be no direct connection to the PG&E 
system/Northern California.  
 
The TCSG anticipates that the CAISO studies necessary to identify the relative 
grid impacts and costs/benefits of these two alternative configurations will be 
completed later in 2006. Given that 3,600 MW of wind projects have already 
applied for interconnection in the Tehachapi region, environmental studies and 
permitting for Phase 4 should begin immediately after the choice of routing for 
the third 500 kV connection is made. 
  

6.8  4,000 MW from Tehachapi Over Two Circuits 
The possibility of using only two not three circuits emerged after studies of three 
lines were well under way.  Although few collaborators could support the 
alternative at this late date the CPUC Energy Division staff, due to potential 
substantial capital cost savings, urges the CAISO to assess the two-circuit 
alternative within its further study of Phases 3 and 4. 
  
In the July 14, 2004 Tehachapi Study Plan, and results as presented in the 2005 
report, all transmission alternatives to interconnect Tehachapi generation 
assumed conventional capacity (well under 2000 MW) for each of three 500 kV 
circuits.  However, it has since been learned that for its Phase 1 segments the 
thermal limit of SCE’s standard design 500kV circuit is 3400 MW.  Staff’s initial 
analysis indicates that only two such circuits could potentially deliver 4,000 MW 
from Tehachapi Substation 1 to the existing network and that a single circuit may 
suffice under emergency conditions.  System performance for specific 
contingencies must still be assessed, and there could be problems with voltage 
support and possibly stability under the N-1 condition.  The CAISO should 
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identify the problems, formulate measures to mitigate them, and compare the 
cost of mitigation to the cost of the third circuit to Antelope or to Midway.   
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FIGURE 6.7  Phase 4 Upgrades, Expanded Path 26 
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FIGURE 6.8.  Phase 4 Upgrades, Gen-Tie Option 
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CHAPTER 7 - POLICY AND IMPLEMENTATION ISSUES 
 

7.1  Cost Recovery Issues 
This chapter explains the necessity of using the P.U. Code Section 399.25 
backstop provisions regardless of the type of transmission upgrade.  It also 
explains the uniqueness of the Tehachapi transmission project:  there is at 
present no pre-construction assurance of cost recovery for construction costs.  
Finally, it explains that the cost-recovery backstop provided by Section 399.25 is 
necessary to solve the problem.   
 

7.1.1  The Uniqueness of Tehachapi:  Why Advance Assurance of 
Cost Recovery is Required 
The Tehachapi transmission project differs from most major transmission 
projects because of its relationship to the interconnected generating units.  This 
difference affects the principles and process by which cost recovery certainty is 
obtained for Tehachapi's sponsor. 

 
In the customary situation, a major transmission upgrade is constructed to 
accommodate a known, large generating plant.  In this case, the generating 
facility can plan and pay for an appropriately sized interconnection facility with 
the in-service dates of each facility coinciding.  In addition, traditional generation 
facilities can be located in areas that minimize the need for transmission facility 
upgrades. 
 
The Tehachapi project, in contrast, is spawned by the anticipated construction of 
a large number of small wind generation projects to support the state’s RPS 
mandate. These projects must be located in the relatively remote area where the 
renewable resource exists.  Constructing interconnection facilities to support 
each project as it materializes would lead to numerous gen-tie facilities from 
Tehachapi to Antelope and other low-voltage facilities that would have to be 
replaced with higher-voltage facilities later -- an environmentally and 
economically irresponsible approach.  Yet, no single wind project can bid a 
project that includes the cost of an upgrade that will efficiently accommodate the 
other projects in the resource area.  This is due in part to the long lead time 
required for large transmission projects; developers cannot reliably price power 
from a project that cannot be built for several years due to lack of transmission 
capacity.37   

 
The solution for the Tehachapi WRA is for the utility to plan, finance and 
construct transmission facilities that are sized to accommodate the expected 
                                                 
37  A developer will not place its equipment order without knowing the in-operation date.  Absent placement of equipment orders, equipment 
prices -- which can be affected by currency exchange rates, primary resource costs, and turbine supply/demand issues -- are unpredicTABLE.  
Compounding the problem is uncertainty in future federal tax benefits.  On the other side of the TABLE, the purchasing utility is unlikely to sign 
a bid whose price is uncertain. For the same reasons, it is difficult for developers to sign interconnection agreements. 



 

 83 

wind generation projects.  This, in turn, requires the utility to be assured of cost 
recovery in the absence of firm generator commitments to utilize 100% of the 
upgrade capacity.  
 

7.1.2  The Source of Assurance of Cost Recovery:  P.U. Code Section 
399.25   
California utilities will not begin construction without assurance of cost recovery.  
Section 399.25 authorizes the PUC to offer that assurance, if the costs are 
prudent.  
 
Such assurances must be made whether the upgrade is "network" or 
"non-network."  For a network upgrade, built before interconnection 
agreements, FERC will protect the utility from disallowance due to insufficient 
demand, if certain criteria are met.38  This protection does not translate into 
advance assurance of cost recovery.  Pursuant to customary FERC practice, the 
utility may not seek cost recovery until construction is complete.  For this reason, 
in its recent Resolution E-3969, the CPUC has provided backstop cost recovery 
assurances for Tehachapi planning and permitting costs for various but not all 
elements of the recommended plan contained in this report..  This same 
assurance will be necessary for construction costs, at the time that the CPUC 
approves each CPCN application.  This assurance is truly backstop, since a 
facility's network status, and FERC's announced protection from disallowance in 
the event of excess capacity, will translate into cost recovery through 
FERC-jurisdictional transmission rates.  However, there remains a possibility that 
FERC’s view of what should have been built will differ from the Commission’s; 
the backstop is also necessary to cover these potential instances.  
 

For a non-network upgrade, the cost cannot be expected to be 
recovered in FERC-jurisdictional transmission rates.39  In this non-network 
context, Section 399.25 provides the only path to cost recovery 
assurance; all planning and construction costs will be recovered from retail 
ratepayers and/or from generators on a pro-rata basis after each 
generator comes on line.  

 
The details of how these cost recovery provisions should be implemented 

are being addressed in I.05-09-005, where the parties have submitted briefs and 
reply briefs and a final decision is expected in May 2006.   
 

                                                 
38 With respect to interconnection-related network upgrades, the TCSG expects that utilities can be encouraged to exercise their discretion to 
provide up-front funding if FERC provides early assurances of cost recovery, including 100% recovery for abandoned plant. FERC has already 
indicated its willingness to work with California utilities in this regard.  See Southern California Edison Company, 112 FERC ¶ 61,014 (2005) at 
para. 61. The TCSG hopes FERC would grant similar relief to all California utilities proposing to make similar investments in network upgrades 
needed to help facilitate the development of renewable resources. 
39  SCE petitioned FERC to allow the multiple-generator Tehachapi “trunk line” to be rolled into rates, but its petition was rejected on the basis 
of SCE's and the ISO's assertion that the upgrade would be devoid of network benefits;  for FERC to have enabled roll-in, network benefits are 
required under the FERC's precedents. 
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7.1.3  Cost Recovery Recommendations 
A. The Commission should issue a final decision on cost recovery policy 

according to the schedule set forth in I.05-09-005, resulting in a final 
decision by May 2006. That decision should be applied to the Tehachapi 
case based on these principles: 

 
a.) The individual generator would be responsible for 

construction of an individual gen-tie from its project site to a 
designated new substation(s) identified in this plan whose 
function is to be a collection point for shared transfer of 
multiple projects to the common grid. Presumably the 
generator would recover this cost in the price it charged for 
the project’s energy output.  The recovery risk for the cost of 
this gen-tie is solely on the generator. 

 
b.) For transmission projects that are needed for reliability or to 

promote economic efficiency within the meaning of the 
CAISO Tariff, but are also needed to facilitate achievement of 
RPS goals, “all feasible [CPUC] actions” should include, at a 
minimum: (1) supporting Participating Transmission Owner 
(PTO) requests for CAISO approval for addition of the project 
to the CAISO-controlled grid; (2) supporting utility requests for 
the recovery of the prudently-incurred costs of such projects 
within FERC-jurisdictional rates; and (3) allowing recovery in 
retail rates of the costs of any such projects that are not 
approved for inclusion in FERC rates. 

 
c.) For projects that are not needed for reliability or to promote 

economic efficiency within the meaning of the CAISO Tariff, 
and therefore would not be needed but for the interconnection 
of new generation, but are “network upgrades” for which a 
utility may be willing to exercise its discretion to provide up-
front funding under federal interconnection policy, the 
Commission’s actions should include: (1) supporting utility 
requests to FERC for early cost recovery assurances, 
including exceptions to abandoned plant policy, as well as 
reasonable arguments that the facilities in question are 
“network facilities” rather than “direct assignment facilities” or 
“gen-ties”; (2) after the facilities are placed in service, 
supporting utility requests for the recovery of prudently-
incurred costs within FERC jurisdictional rates; and (3) 
allowing recovery in retail rates of any such costs that are not 
approved for inclusion in FERC rates. 

 
d.) Finally, for high-voltage, bulk transfer generation-tie lines 

serving multiple RPS generators that are not needed but for 
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the interconnection of new renewable generation and also do 
not qualify as network facilities, the Commission should allow 
full recovery of prudently-incurred costs. These costs would 
be recovered in retail rates and/or from generators. For the 
Tehachapi plan, the utility would exercise the option to fund 
and construct such facilities built in advance of generation. 
The exact locations/sizes/construction timing of these 
collection points would be determined as individual 
generation projects matured.  

 
B.    The Commission should provide cost recovery assurances for 

planning and permitting costs to all elements related to integration 
of Tehachapi WRA generation. 

 
While this chapter has focused on providing cost recovery assurance for utilities, 
the TCSG points out that an essential purpose of this assurance is also to 
provide reasonable regulatory certainty to generators as to what costs they will 
be responsible for before committing to a fixed-price bid and securing financing 
for a project  Therefore, the TCSG further recommends the following: 
 

C.  The Commission should provide generators with reasonable certainty 
concerning the transmission costs they will be responsible for 
before the generator is required to make a binding price bid.  The 
CPUC should require the utility to develop a estimate of the pro-
rated facilities charge it will assess to generators interconnecting to 
the authorized facilities before construction of the transmission 
facilities commences.40 Various solutions may be possible.  For 
example:  any costs exceeding this amount could be recoverable 
through the ratepayer backstop;41  or, the generator could be 
allowed to adjust its PPA according to actual costs. 

 
  

7.2  CPUC Transmission Permitting Process 

7.2.1.  Existing Permitting Process 
The CPUC reviews regulated utility transmission projects under the present requirements of 
PUC Section 1001 and 1002, General Order 131-D, Rule 17.1 and the CPUC Decision 89905 
Appendix B Information and Criteria List (Criteria List) for the Proponent’s Environmental 
Assessment (PEA) filings.  In addition, to the requirements and practices of the proceeding 
process, the CPUC, as Lead Agency, must comply with the CEQA process.  Further, if the 
project has not been determined to be exempt, the CPUC ED staff must also conduct a contract 

                                                 
40  That charge will be a component of the standard interconnection agreement that the parties file at FERC.  
41  Potentially charging ratepayers for a share of costs may be particularly appropriate when the upgrade provides system 
benefits (though short of what is required to achieve “network” status) or when the upgrade is expected eventually to become 
part of a larger network configuration. 
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process for an environmental consultant under the requirements of state contracting and 
General Order 163A.  
 
Processing Non-Exempt 131-D PTC and CPCN Projects 
 
The CPUC transmission review for a Permit to Construct (PTC) or a Certificate of Public 
Convenience Necessity (CPCN) is generally conducted in the following steps with the ALJ 
general proceeding and the CEQA process in somewhat parallel tracks: 
 
CEQA Process 
 
1. Application and PEA is filed with the CPUC. 
 
2. If the project is not 131-D or CEQA exempt, a contract process must be initiated for 
an environmental consultant.  Completing the contract process takes 3 to 4 months and 
has taken place either before or after the filing of the application.  It requires the 
completion of the contract request process, advertisement of the Request for 
Qualifications (RFQ) for at least 4 weeks; review of the Statement of Qualifications 
(SOQs); consultant interviews; completion of evaluations; contract package preparation; 
and Department of General Services (DGS) approval.  
 
3. Contractor and the CPUC Project Manager (PM) review the application using the 
PEA Information and Criteria List and generally do 1 to 2 rounds of PEA deficiency 
reviews with the first required in 30 days per GO 131-D and CEQA Guideline15101. 
 
4. After the application is deemed complete, a determination must be made on whether 
an Environmental Impact Report (EIR) or Mitigated Negative Declaration/Negative 
Declaration (MND/ND) is necessary.  This is usually based on the conclusions of a 
consultant prepared initial study that utilizes the PEA information.  
 
5. Environmental Document Preparation for EIR or MND 
 
Draft Environmental Impact Report (DEIR) Major Tasks 
 

• DEIR preparation involves site visits; incorporating and supplementing, as 
necessary, PEA information; clarifying the project description; developing and 
screening alternatives; consulting with applicable agencies; conducting public 
scoping meetings; preparing of any scoping report; working with applicant on 
data requests; preparing a draft mitigation and monitoring report; completing any 
required biological or cultural surveys if not done by the applicant or can be done 
prior to construction; and preparing and reviewing administrative draft 
documents.  Public review of the DEIR is normally 45 days.   

 
• Workshops are conducted during the public review period.  ALJ may hold public 

participation hearings (PPHs) in this same time frame which is separate from the 
CEQA public meeting requirements. 
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• The EIR is finalized after draft review.  The Energy Division (ED) PM works with 
consultants to complete responses to comments on DEIR.  Per the Permit 
Streamlining Act, CEQA 21151.5, and Rule 17.1, the final EIR must be 
completed and certified within a year after the application is deemed complete.   

 
Draft Mitigated Negative Declaration (DMND) Tasks 
 

• Utilizing and supplementing PEA information, the consultant prepares the initial 
study and draft MND.  This usually requires site visits, agency consultations, data 
requests with the applicant, and ED review of the administrative draft MND. 

 
• In coordination with the consultant and legal the PM discusses the proposed 

mitigation measures with the applicant to reach agreement for publishing a MND; 
otherwise an EIR would be required without applicant agreement on mitigation 
measures. 

 
• Draft MND is released for a 30 day public review period.  Scoping meetings and 

agency consultations may be scheduled during this time period. 
• The consultant in coordination with the ED PM prepares the response to 

comments and finalizes the MND.  Per the Permit Streamlining Act, CEQA 
21151.5, and Rule 17.1, a final MND must be completed and adopted within 180 
days of deeming the application complete. 

 
ALJ Proceeding Process 
 

1. After the application and PEA is filed in the docket office, the ALJ has generally 
started the proceeding process during the above discussed EIR or MND 
preparation activities.  The ALJ conducts a prehearing conference and prepares 
a scoping memo outlining the issues and schedule for testimony, briefs, and 
possible hearings.  The EIR or MND process and schedule is included in the 
memo.  Certain issues including need may be bifurcated and proceed ahead of 
the final EIR/MND completion. 

 
2. The ALJ may conclude all proceeding activities prior to or at the time the EIR or 

MND is finalized by the ED; or the ALJ may continue the proceeding process 
focusing on routing issues after the EIR or MND has been finalized by the ED. 

 
3. At the conclusion of the proceedings, the ALJ will prepare the proposed decision 

that involves certification of the EIR or the adoption of the MND and the decision. 
 

4. The Commission votes on the proposed decision. 
 

5. The Notice of Determination must be sent to the State Clearinghouse (SCH) 
within 5 days of the effective date of a final Commission decision approving a 
project in order to preserve the CEQA statute of limitations of 30 days for filing a 
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civil challenge.  If the five days is missed an entity has 180 days to challenge 
[CEQA Guidelines 15094 (g) 15112(c)]. 

 
6. After the CPUC decision process is completed and the project is approved, the 

ED staff and the consultant prepare a mitigation monitoring compliance and 
reporting program (MMCRP).  Throughout the construction period, the consultant 
and ED staff coordinate with the applicant on the implementation of mitigation 
measures and monitoring construction activities.  The ED staff works with the 
consultant on notices to proceed for construction and any necessary variances.  

 
Processing Exempt 131-D Projects 
 
GO 131-D III (B) (1) allows exemptions from PTC or CPCN requirements.  The process 
is generally as follows: 
 
1. The utility must file a notice/advice letter for the exemption not less than 30 days 

before the date when construction is intended to begin per 131-D.  If no protests are 
filed, the utility may proceed with construction 45 days after first publication of the 
notice. 

 
2. Within 20 days after the notice is mailed or published, an individual can object to the 

exemption. 
 
3. The utility has five business days upon receipt of the protest to respond.  

Construction can’t commence until the Executive Director has issued an Executive 
Resolution. 

 
4. Within 30 days of the utility’s response, the Executive Director must issue an 

Executive Resolution on whether the utility must file a PTC or the protest is 
dismissed for the lack of a valid reason.  Also, the Executive Director must state the 
reasons for granting or denying the protest. 

 

7.2.2  Policy Issues Associated With The Existing CPUC Permitting 
Process and Streamlining  
In the I.05-09-005 proceeding, the utilities and other interested parties have 
raised issues regarding the existing CPUC transmission permitting process.  As 
part of the proceeding, parties were directed by Commissioner Grueneich to file 
comments identifying the top six issues that the CPUC should address in 2006 
and in 2007.  Parties filed comments on November 15, 2005.  A subsequent 
workshop was held on December 6, 2005.  One of the top six priority items 
identified by the parties in the briefings and at the workshop was streamlining the 
siting and permitting process for transmission.  The parties identified the 
following issues in their November briefings and at the December workshop: 
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• CPUC consultants should not duplicate applicant’s environmental 
analysis. 

• CPUC should focus only on the requirements of CEQA. 
• EMF policy should not be relitigated in every proceeding. 
• CPUC needs to follow the required time frames for handling protests to 

131-D exempt projects. 
• Utility should be able to use an existing environmental document in lieu of 

a PEA where applicable. 
• CPUC should avoid time consuming EIRs when a mitigated negative 

declaration would be appropriate with up-front negotiated mitigation 
measures. 

• CPUC needs to start contract process prior to application filing to avoid 
review delays. 

• CPUC needs to fully utilize PEA for preparing a MND or EIR and not 
duplicate efforts. 

• CPUC should consider ways to consolidate NEPA/CEQA reviews. 
• There needs to be more up front collaboration and cooperation. 
• CPUC needs to adopt internal procedures to ensure compliance with 

Permit Streamlining Act and 131-D timeframes. 
• CPUC should consider general changes in process to streamline and 

expedite the CPCN/PTC approval process. 
• CPUC should consider separating the approval of a transmission corridor 

from the approval of the detailed siting and engineering of the 
transmission towers within the corridor. 

 
The CPUC Energy Division has also found that the process has not always gone 
as smoothly and expeditiously as possible.  There are numerous reasons for this 
situation including the following: 
 

• The existing mandated state contract process takes 3 to 4 months, and is 
often not initiated prior to the application filing.  This tends to extend out 
the time for PEA deficiency review and consultant preparation of the EIR 
or MND documentation. 

• The contract process was not conducted in a reasonable amount of time. 
• At the time of filing, the PEA has numerous deficiencies. 
• In a joint EIR/EIS (environmental Impact statement), the memorandum of 

understanding (MOU) agreement was not done up front in a timely 
manner which allows co-lead agency issues to go unresolved for long 
periods of time. 

• At the time of filing, up-front strategic planning was not done for handling 
and resolving known issues between ED and their consultant and, if 
applicable, with co-lead agency. 

• The applicant is not timely with responses to PEA deficiencies or data 
requests as required by ED staff and consultant to maintain schedule.  



 

 90 

• The ED staff and/or consultant do not adhere to the agreed upon schedule 
or there was not an up front commitment to a schedule by all parties. 

• There was higher than anticipated public and agency controversy which in 
turn required more meetings, more alternative analysis, more required 
documentation on impacts and mitigation, and a longer proceeding with 
hearings, briefings, etc. 

• Ed staff, their consultant, and/or the applicant did not anticipate issues that 
later seriously impacted the schedule. 

• The ALJ proceeding schedule is longer for any number of reasons. 
 
In light of the above proceeding comments and the identified issues with the 
existing permitting process, the CPUC Energy Division CEQA Unit staff prepared 
a memo to Commissioner Grueneich’s office responding to the parties’ 
comments and provided preliminary recommendations on streamlining the 
transmission permitting process. 
 
At the direction of Commissioner Grueneich, Energy Division staff then 
scheduled a workshop for March 23, 2006 to further discuss permitting issues 
and to allow comments on the Energy Division staff’s preliminary 
recommendations on streamlining the permit process.  Prior to the workshop, 
staff’s recommendations and their detailed responses to parties’ 11/15/05  briefs 
and 12/6/05 workshop comments were sent to the parties for their review and 
comment.  Energy Division staff’s preliminary recommendations specifically 
included the following for exempt and non- exempt transmission projects:  
 

1.    Exempt Projects Under 131-D III (B) (1), Rule 17.1 and/or CEQA 
 

Applicant needs to provide specific information for ED to quickly determine exempt 
projects by providing adequate justifications and clearly identifying the appropriate 
exemption.  In addition, applicant needs to strictly adhere to exemption language to 
avoid protest and lengthy resolution of issues or the possible decision that a MND or 
EIR is required by the CPUC.  ED staff must adhere to CPUC time frames for handling 
protests and preparing resolutions.   
 

2. Processing Steps for Non-exempt Projects 
 
Pre-Filing Steps 
 
CPUC/ED Staff 
 

1. At 6 months before utility filing, ED staff/Contracts Office/DGS initiates and 
completes contract process within 3 months. 

2. At 3 months before filing the PEA, ED staff along with the consultant awarded 
contract, review the administrative draft of the PEA and provides and completes 
input to the utility within 2 months of filing. 
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Utility/Applicant 
 

1. Utility develops specific project based on the procurement process. 
2. Notifies ED staff within 6 months of filing of the project. 
3. Conducts open houses and consultations with the public and agencies to discuss 

and assess any issues. 
4. At not later than 6 months before filing, the utility should be making a concerted 

effort to resolve any issues (public, agencies, and others) or have strategic plan 
for doing so prior to filing or early on after filing. 

5. At ED contract completion or at 3 months before filing, the utility develops an 
administrative draft PEA or equivalent information that fully adheres to 131-D and 
the PEA Information and Criteria List and addresses all issues to the maximum 
extent possible. 

6. Utility works with ED staff on their administrative draft PEA input. 
 
Application Filed and Deemed Complete  
 
CPUC/ED Staff 
 

1. Assuming PEA has been revised with all ED input, the application and PEA can 
be deemed compete within 30 days of filing. 

2. Within 30 days of deeming the application complete, ED must decide whether to 
prepare ND or EIR.  Utilizing the PEA and any supplemental information, ED 
prepares an initial study to make this determination; or decides that an EIR is 
clearly required and does not formally prepare an initial study. 

3. If MND initially determined, ED and consultant works with the utility to develop 
project modifications/or mitigation measures that would allow for the public 
release of a MND instead of an EIR. 

4. If an EIR is determined in 1 above, ED and consultant must immediately address 
unresolved issues internally and/or in concert with the applicant.  For any 
unresolved issues, a strategic approach for resolution needs to be developed in 
writing and agreed to by all applicable parties including the applicant. 

5. In accordance with the Permit Streamlining Act, a schedule for the MND or EIR 
completion must be developed at the early stages of deeming the application 
complete.  It must be adhered to by all parties including ED, its consultants, 
applicant, and any other agency if a joint document.  

 
Utility 
 

1. Utility files PEA as revised by ED input after 6 months of project notification. 
2. Utility works with ED and its consultant on project modifications and/or mitigation 

measures that will allow for a MND. 
3. Utility responds expeditiously to any data requests submitted by CPUC ED staff 

and its consultants during the preparation of EIR or MND. 
ALJ  
 



 

 92 

1. After 30 days from filing the application, the ALJ should schedule a prehearing 
conference to address issues and schedule for the proceeding and the CEQA 
process. 

2. A scoping memo outlining the issues and schedule should be prepared as soon 
as possible after the prehearing conference. 

3. The ALJ should consider scheduling parts of the proceeding prior to the 
environmental document being finalized by ED staff and consultant. 

4. ALJ should prepare the proposed decision as soon as possible after the 
environmental document is finalized by ED staff and consultant.  

 
OTHER CONSIDERATIONS FOR STREAMLINING THE PROCESS POSSIBLY 
REQUIRING CHANGES TO REQUIREMENTS AND PROCEDURES 
 
In addition to activating the above procedural steps in the near term, there are other 
overall considerations for streamlining the process. 
 
Contract Process 
 

1. Consider going back to the use of On-Call consultants by utility service areas and 
some other geographic delineation.  Need to work with legal and Contracts 
Office. 

2. ED could re-evaluate the “Round Robin” format of contracting.  ED could develop 
a pool of consultants that could be utilize throughout the state,  This format along 
with the one above will require Contracts Office and Legal Division support and 
input to successfully implement at the CPUC. 

 
Personnel Issues 
 
1. In addition to fully utilizing existing staff, management needs to support hiring 

additional staff at a sufficient level to make a 100% commitment to a more efficient 
streamline process. 

2. CEQA Unit needs consistent legal support for exemption determinations, contract 
questions, and assisting in issue resolutions and developing a successful approach 
to legal questions on CEQA as ED is conducting the MND or EIR process. 

3. CEQA Unit should be trained in the proper use of project management methods 
(scope, schedule, quality control), such as anticipating impacts that could affect the 
schedule and resolving them before they happen. 

 
On March 23, 2006 the workshop was held to further discuss the permitting process and 
to comment on staff’s preliminary recommendations.  There were over 25 participants.  
A number of comments were presented on the existing process and on the staff’ s 
recommendations including a project management approach to the Tehachapi 
development.  The Energy Division is presently preparing a workshop report that will be 
finalized by mid April 2006.  This report will present all the workshop comments and 
provide for next steps in implementing streamlining measures.     
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7.3  A Project Management Approach to Tehachapi Development 
  The TCSG joins the parties in I.05-09-005 in recommending that the CPUC 
implement the proposals in section 7.5 above to streamline and shorten CPUC 
permit approval processes.  But streamlining the state’s current approach to 
renewable energy and transmission development is inadequate to the 
opportunity at hand. 
 
The need to build new generation in the state, the Loading Order adopted by the 
Commission, and the Energy Action Plan goal of having renewables supply 20% 
of our electricity by the end of 2010 combine to give Tehachapi development 
special urgency.  Wind energy is less expensive than gas-fired generation, and 
every year of delay in Tehachapi development imposes real economic costs on 
California ratepayers. With 3,600 MW of projects already in the CAISO queue, 
wind companies have demonstrated the ability to meet the full build-out target for 
Tehachapi development on a schedule to meet the EAP 2010 goal. Streamlining 
the current permit application and approval process is essential, but by itself is 
unlikely to bring the necessary transmission into service in time. The current 
approach puts the CPUC in a largely reactive posture, at a time when proactive 
CPUC leadership is called for. 

 
D.04-06-010 outlines an agenda of developing transmission in advance of 
interconnection requests.42 With this decision, the Commission demonstrated its 
understanding that a business-as-usual approach to transmission development 
would not meet the goals indicated in state law and adopted, in concert with the 
CEC and the Governor, as its own policies. Adopting a project management 
approach to Tehachapi transmission development would better enable the 
Commission to follow through on the vision outlined in D.04-06-010.  

 
In this approach, the CPUC would act as the project manager for the 
development of all Tehachapi transmission facilities. It would establish a detailed 
work plan and milestone schedule for all phases of the proposed development, 
and act to ensure achievement of the milestones. 

 
If feasible, the schedule should be geared to a December 31, 2010 in-service 
date for the transmission facilities necessary to export 4,500 MW of wind 
generation from the Tehachapi region. The schedule and accompanying work 
plan would identify interim milestones and the supporting tasks necessary to 
complete each phase of the development in the optimum sequence. 

 
The schedule and work plan will thus clarify exactly when the Commission must 
order the IOUs to complete studies and file applications; and the dates by which 
the Commission itself must approve applications. It will also identify other 

                                                 
42 Interim Opinion on Transmission Needs in the Tehachapi Wind Resource Area, June 9, 2004, in I.00-11-001. 
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Commission actions, including coordinating procurement activities with the 
transmission development schedule, and providing cost recovery assurances. As 
discussed in sections 7.1 through 7.3 above, ensuring cost recovery at least cost 
to ratepayers may advise working with the CAISO to amend provisions of its 
tariff, and to establish cost recovery in transmission rates through a coordinated 
Section 205 Federal Power Act filing at FERC. 

 
Members of the TCSG are prepared to assist the Commission in establishing 
such a milestone schedule and work plan to guide Tehachapi transmission 
development. 

 
Organizing Tehachapi transmission development as one integrated project to be 
completed in phases over four years may make a Programmatic EIR the most 
effective permitting vehicle. Determining whether or not to develop a P-EIR for 
the inter-related phases of Tehachapi development should be one of the first 
tasks of the work plan.  
 

7.3.1  CPUC Project Manager  
This approach requires the Commission to appoint a project manager to lead this 
effort. The project manager will have responsibility for ensuring that all elements 
of the transmission development are completed on schedule. S/he will:  

• coordinate the development of the milestone schedule and project 
work plan;  

• monitor progress on each element of the schedule;  
• anticipate problems and delays;  
• work with CPUC staff and consultants, IOU staff, and state, federal and 

local agency staff to solve all problems necessary to keep the overall 
development on schedule; 

• establish a stakeholder working group to assist in solving problems; 
• ensure that the Commission is informed and prepared to take action, 

by issuing orders or otherwise, necessary to meet schedule 
milestones. 

 
To this end, the project manager must have the authority to mobilize the full 
resources of the Commission, without regard to departmental boundaries.  

7.3.2  CEQA Considerations of the Project Management Approach 
CEQA does not preclude the CPUC from being the lead agency in charge of a 
Tehachapi EIR while also being the project proponent. Government entities 
commonly serve as lead agency on infrastructure projects that they intend to 
fund, build, own and/or operate. The key proviso in such cases is that the agency 
(i.e., the CPUC) prepare the EIR before making the decision to proceed with the 
project. The dual role of project proponent and lead agency also requires that 
CEQA provisions be scrupulously observed. 
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In sum, a project management approach gives the Commission powerful new 
tools with which to lead transmission development. It will enable the Commission 
to know the status of every major component of the overall project at all times, 
and so to anticipate problems and delays. 

 

7.3.3  The Tehachapi Power Project 
Building 4,500 MW of new generation at Tehachapi and the transmission to 
access it is the largest power project undertaken in California since Diablo 
Canyon. The TCSG believes that it is appropriate to consider the combined $10 
billion generation and transmission development as one integrated project. 
Expediting its completion meets important state economic development, fuel 
diversity, rate stabilization, environmental and climate goals.  
The wind generating plants, which represent the great bulk of the investment 
required, are expected to be built by private companies. Publicly owned utilities 
and private entities over which the CPUC has no jurisdiction may supply some of 
the transmission needed to export Tehachapi generation. POU’s are also 
expected to purchase significant quantities of Tehachapi generation. 
Getting the Tehachapi Power Project built at least cost and on the Energy Action 
Plan schedule will thus require coordinating the activities of a range of power 
purchasers, wind generating companies and their bankers and suppliers, 
transmission owners, the CAISO, the CPUC, and local, state and federal 
permitting agencies. Appointing a project manager invested with the mandate to 
get the project built can help ensure timely completion of the project. 
The TCSG accordingly recommends that the CPUC work with the CEC, the 
legislature and key stakeholders to identify candidates for the position of 
Tehachapi Power Project manager. Candidates should have experience 
overseeing large scale infrastructure projects. The project manager would 
engage stakeholders to establish a milestone schedule and work plan addressing 
every element of the generation and transmission development. The small staff 
necessary to support this project manager role could be drawn from the CPUC, 
CEC IOUs and/or other stakeholders. The project manager would report 
progress to state agencies, stakeholders and the public quarterly. 
 
 



 

 96 

CHAPTER 8 - CONCEPTUAL SCHEDULE FOR 
COMPLETING TEHACHAPI PLAN & NECESSARY 
RELATED ACTIONS 
 

8.1  Updated Conceptual Schedule 
The March 2005 Report of the TCSG included a conceptual schedule for 
completing the Tehachapi transmission upgrades by December 2010.  
Chart 8.1 updates this schedule based on what has actually occurred 
since that report was issued, and shows that the March 2005 timeline for 
completion has now slipped to 2011.  Chart 8.2 presents a revised 
schedule that would now be required to complete the plan by 2010.   

 
The 2005 schedule assumed that the CPCN applications for Phase 1 would be 
processed and approved by June 2006.  It now appears that various delays in 
the CPCN approval process will cause those applications to be approved no 
earlier than December 2006.  Although the 2005 conceptual schedule was 
described as “the fastest practicable schedule” for completing the plan by 2010, 
and time has been lost since, the TCSG believes that it may still be possible to 
meet the 2010 completion goal if all of a number of aggressive actions to 
accelerate the process, as described in this chapter, are taken.  
 
The TCSG emphasizes the critical importance of completing Segments 1 and 2 
of Phase 1 as soon as possible.  These segments must be completed before 
Phase 2 construction can commence.  Phase 2 is essential for all projects 
because they require the additional south-of-Antelope transmission capacity that 
this phase will provide.  Without Phases 1 and 2, the contributions from the 
potential Tehachapi wind generations to help meet the RPS mandated state goal 
is severely hindered. 
 
Completing the goal by 2010, as shown in Chart 8.2, is very ambitious when 
compared to the timelines that are normally expected for major transmission 
projects.  Accelerating the process is, however, necessary to preserve the 
opportunity for the Tehachapi region to meet its promise, as stated in Finding of 
Fact 3 of D. 04-06-010, to provide “a significant portion of the goals for renewable 
energy development in California.”  If the state is to reach its ambitious RPS goal 
of 20% renewable generation by 2010 with wind generated from Tehachapi, the 
time and process required to permit and build major new transmission facilities to 
access Tehachapi wind must be streamlined. 
 
In addition to providing the infrastructure necessary to meet the state’s RPS 
goals, accelerating the schedule is important also because the schedule will 
affect developers’ ability to obtain temporary interconnections to enable their 
projects to come on line (with some curtailment) before the planned transmission 
facilities are operational. This is because the CAISO may approve a temporary 
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interconnection on a case by case basis only if the permanent facilities are 
“planned.”  The filing and processing of a CPCN (or PTC) provides clear 
evidence of those plans.   
 
The balance of this chapter describes the actions that are necessary to 
accelerate every phase in order to complete construction by 2010, and the 
additional particular actions that are necessary in specific phases.  In summary, 
we recommend that the Commission take the following actions:   
 

Recommendations: 
 

• Accelerate the CPCN review process for the Tehachapi upgrades by taking 
all of the specific actions described in this chapter; 

 
• Direct the Energy Division, utilities and other TCSG parties to develop a 

detailed schedule of specific tasks and parties responsible (the “who, what, 
when”) that must be achieved if the larger milestones shown in FIGURE 8.2 
are to be met (moving the schedule back if it is determined in this process 
that the 2010 completion goal is infeasible); 

  
• Direct the Energy Division to work with SCE to ensure that complete CPCN 

applications for Phases 2 and 3 be filed as soon as possible; 
   
• Expedite the CPCN approval process for future phases by proposing, on the 

Commission’s own motion, without evidentiary hearings, a finding that Phases 
2 and 3 are needed to facilitate the achievement of RPS goals. 

 
In addition, as discussed in Chapter 7, the TCSG recommends that the 
Commission identify a Tehachapi project manager who would be responsible for 
ensuring that all of these recommendations are carried out in a timely fashion, in 
order to maximize the opportunity to complete the upgrades by 2010.   
 

8.2  Actions Necessary in Every Phase to Complete Construction 
By 2010  
To complete the Tehachapi plan by 2010, the Commission will need to complete 
the CPUC review and approval process for each application within twelve months 
or less in most cases.  Although this same recommendation was made in the 
March 2005 TCSG report (Section 6.3.1), the process for each segment of Phase 
1 will have taken at least two years, a significant source of delay in the overall 
plan.  To accomplish review of CPCN applications within 12 months, each of the 
three phases of the Commission’s approval process: consulting contracting, 
preparation of the CEQA document, and preparation of the Commission’s 
Proposed Decision requires significant reform.  These issues are being 
discussed and addressed presently as part of I.05-09-005 as outlined above in 
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Chapter 7.  The TCSG believes that, to create the possibility of completing the 
Tehachapi plan by 2010, it will be necessary for the CPUC to implement a 
number of those reforms in the processing of the Tehachapi CPCN applications, 
including the following: 
 

• Acquire additional CPUC staff capabilities in the CEQA Unit and direct 
the utilities to acquire additional staffing capabilities as necessary to 
meet the milestones in the 2010 schedule;  

 
• Consultants should be in place for each phase of the Tehachapi 

development plan three months before the CPCN application is filed.  
For phases 2 and 3, if the CPUC clarifies that the applications are due 
by the end of December 2006, this would be September 30, 2006; 

 
• The Energy Division, the utility and the CPUC’s consultant should 

conduct pre-filing meetings to (a) determine the appropriate scope for 
the application (limiting the scope to what is required under CEQA), (b) 
enable the utility to anticipate and address all issues in its application, 
and (c) ensure that all necessary data is supplied in the application.  
The consultant should conduct its independent review in parallel with 
the utility’s preparation of the application;  

 
• The application should be deemed complete within a week of its filing 

(given the pre-filing communication and coordination, which should 
result in a complete application); 

 
• Direct the consultants to expedite review of the application to meet 

adopted milestones for the project phase;  
 
• Direct the assigned ALJ to quickly establish in a scoping memo an 

expedited calendar of activities (briefs, testimony, hearings, etc.) to 
ensure that the final EIR is certified within one year of an application 
being deemed complete as required under CEQA; and 

 
• Direct the ALJ to adopt the findings of the Energy Division’s review 

without further litigation of EMF, routing, and other issues that were 
addressed in the review process. 

 
Additional actions that the CPUC can take to expedite the schedule are: 

 
• Re-conceive the application process as a collaborative endeavor 

between the Commission and the utility, given the state’s interest in 
meeting the RPS goals;  
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• Anticipate the permits that will be required by other agencies and 
closely coordinate with those agencies to minimize post-CPUC 
permitting delays (see discussion in subsection 8.3); 

 
• Direct SCE to plan for construction, e.g., arrange for equipment, in 

anticipation of receiving all necessary permits so that construction can 
begin immediately after those permits are granted. 

 
• Ensure that adequate staffing is in place to handle protests to projects 

that are exempted from CPCN or PTC requirements, and ensure that 
the CPUC Executive Director’s Resolution is issued within 30 days as 
required.  Late protests should automatically be deemed denied. 

 

8.3  Post-CPUC Permitting -- Resource Agency and Local 
Permitting 
In addition to meeting CPUC permit requirements, utilities proposing to construct 
Tehachapi transmission facilities must also obtain all required federal and state 
resource agency permits as well as local (ministerial) permits.  The specific 
permits required will depend on the exact routing and design of each project, and 
cannot be known with certainty until detailed routing, environmental, and 
engineering studies are completed (and, where required, after the CPUC has 
selected the approved route).  Such permits and approvals may include those 
issued under the federal and state Endangered Species Acts (U.S.F.W.S. and 
California Department of Fish and Game), the Clean Water Act (U.S. Army Corps 
of Engineers), the Porter-Cologne Water Quality Control Act (California Regional 
Water Quality Control Boards), regulations governing use of federally managed 
lands (e.g., Forest Service, BLM), or local land use regulations.  (Although the 
CPUC preempts all discretionary local authority over the Tehachapi transmission 
projects, ministerial permits such as encroachment permits may be required.) 
 
In order to minimize the timeline impact of the non-CPUC permitting, the CPUC 
must closely coordinate with all applicable responsible agencies throughout its 
project approval process.  Where impacts to federal jurisdictional resources are 
significant enough to trigger full NEPA review, the Commission should consider 
preparation of a joint EIR/EIS in order to minimize post-CPCN delays.  Even 
where no major issues exist, obtaining resource agency and local permits can be 
time-consuming in light of limited agency staffing, applicable procedural 
requirements, and other factors.  In selecting the approved routes for Tehachapi 
transmission projects, the Commission should (1) strive to minimize impacts to 
jurisdictional resources, (2) closely coordinate with other responsible agencies, 
and (3) expedite its own processes.  These steps will help reduce the time 
needed to obtain non-CPUC permits, and leave the utilities with adequate time to 
do so. 
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8.4  Specific Actions That Must Be Taken to Accelerate 
Particular Phases  
Phase 1.  Construction of Segments 1, 2 and 3 could occur within the same 18-
month time period, provided human and material resources are available and 
CPCN applications have been approved.  

 
Expediting Phase 1 is urgent because load-serving requirements will prevent the 
commencement of construction for Phase 2 until Segments 1 and 2 of Phase 1 
are completed.   
 
Phase 2A (Antelope-Substation 5).  There are over 1,100 MW currently in the 
CAISO queue at Substation 5.  A 300 MW project is advancing through the 
permitting process with Kern County and several other projects will soon follow.  
There is an opportunity presently for a temporary interconnection at Tehachapi 
Substation 5 that would enable the development of the first project in the queue 
(with some delivery constraints) in advance of construction of Antelope-
Substation 5.  CAISO’s approval of a temporary interconnection would be 
contingent on the approval of (or exemption from) a CPCN or PTC for the 
Antelope-Sub 5 upgrade and the level of facilities required for such a temporary 
interconnection.  The CPUC can help realize this opportunity by exempting 
Antelope-Substation 5 from a CPCN and instead require a less complex and 
time-consuming permit-to-construct (PTC) (or provide an exemption from both).  
A PTC would be reasonable if this upgrade can take place within the existing 
transmission corridor and does not involve any new route or alternative routing.  
The schedule assumes that the Commission exempts the upgrade from a CPCN 
and instead requires a PTC.  
  
Quickly approving and constructing the Antelope-Substation 5 upgrade could 
also be important because once it is completed, along with Segments 1 and 2 of 
Phase 1, it may be possible to temporarily interconnect some of the other 
projects in the queue in advance of the completion of Phase 1: Segment 3 and 
Phase 2.  If so, development of these projects, including local permitting, could 
commence as soon as the CAISO approved the temporary interconnection, 
which would be conditioned upon the completion of transmission facilities for 
Antelope-Sub 5 and for Segments 1 and 2 of Phase 1.  
  
The feasibility of bringing on line some amount of capacity in advance of the 
completion of Phases 1 and 2 requires additional consideration by all parties.  
For example, the logistics of completing upgrades that require transmission to be 
taken out of service may limit the level or the timeframe that temporary 
interconnection may be feasible.  Considering the possibility of temporary 
interconnections is important, however, given the time that will be required to 
complete Phases 1 and 2.    

 
Phase 2B (Antelope-Mesa).  SCE is planning to submit applications for Phase 
2B and Phase 3 by spring and summer of 2007, respectively.  The Energy 
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Division should work with SCE to ensure that complete CPCN applications for 
Phases 2 and 3 are filed no later than these dates (and earlier if possible).  The 
Commission should be prepared to immediately begin processing those 
applications so that they may be approved by December 2007 (Phase 3) and 
June 2008 (Phase 2, which has forest land complications).  It will speed the 
process if the Commission makes a need finding prior to or early in the CPCN 
process on its own initiative, rather than requiring the utility to prove need.  This 
is discussed further in subsection 8.4. 

 
Phase 2B would be located, in part, on land subject to the jurisdiction of the 
United States Forest Service (USFS), Angeles National Forest, which 
complicates the review process and requires a joint EIR/EIS.  In order to begin 
construction of Phase 2B as soon as Segments 1 and 2 are completed, 
therefore, it will also be necessary for SCE and the CPUC to work with the Forest 
Service in advance of the Phase 2B CPCN filing to ensure that the application 
review process can be completed within the 18-month timeframe shown in the 
timeline.  As indicated in the December 12, 2005, Assigned Commissioner’s 
Ruling in A.04-12-007, we have learned in the CPCN application process for 
Phase 1: Segment 1 that early coordination is essential to avoid delays. 
 
Phase 3.  As stated above, the Energy Division should work with SCE to ensure 
that a complete CPCN application for Phase 3 is filed no later than summer 
2007, and the Commission should adopt a need finding on its own initiative, no 
later than the initial stages of the CPCN application process.  Phase 1: Segment 
3 environmental work should be used to the extent applicable. 

 

8.5  Proactive Finding of Need for Phases 2 and 3 
The Commission can speed the CPCN approval process for future phases by 
proposing, on its own motion, a finding that Phases 2 and 3 are needed to 
facilitate the achievement of RPS goals.  The Commission can propose such a 
statement either (1) in I. 05-09-005, after a review of this report and an 
opportunity for comments, or (2) in the CPCN dockets for Phases 2 and 3, shortly 
after the filing of those applications.  The Commission also should anticipate 
taking this action with regard to Phase 4 at the appropriate time. 
 
Adopting a need statement on the Commission’s own initiative before or early in 
the CPCN approval process is necessary and appropriate for the following 
reasons: 
 

1. A Need Statement for Phases 2 and 3 Follows the Process Used for 
Phase I in D. 04-06-010. 

 
In D. 04-06-010, the Commission found that the “magnitude and concentration” 
of Tehachapi wind resources, as identified in the CEC’s Renewable Resources 
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Report,43 justified a finding that the first phase of Tehachapi transmission 
upgrades was needed to facilitate achievement of RPS goals.44  The 
Commission noted that this need determination was “separate and severable” 
from the need finding that would be made in individual CPCN proceedings for 
specific transmission projects.45  That individual need determination would 
examine alternatives to the proposed project, as required under G.O. 131-D, and 
would examine whether the specific project was likely to further RPS goals based 
on the results of the RPS process to date.  The Scoping Memo for Edison’s 
CPCN application for Segment 1 of Phase I re-affirmed this more limited scope of 
the need determination in individual CPCN proceedings.46  In other words, the 
individual CPCN proceedings for the Phase 1 segments will determine whether 
additional transmission access to the Tehachapi region is needed based on 
whether or not it aids in meeting RPS goals.  The remaining focus of the 
individual CPCN cases will be to assure that the specific proposed projects are 
the best projects among the alternatives and will continue to further RPS goals. 

 
At this time, the TCSG believes that Phases 2 and 3 of the Tehachapi 
transmission plan also would benefit from an advance Commission finding that 
they are needed to achieve RPS goals.  The TCSG has reached a consensus on 
the Phase 2 and 3 facilities that should be built to provide access to 3,300 MW of 
new wind generation in the region—an amount of transmission less than would 
be required by the Tehachapi wind generation projects already in the CAISO 
interconnection queue. 

 
2. Substantial evidence of the need for Phases 2 and 3 exists now. 
 There are numerous indications that wind projects under development in the 
Tehachapi region will substantially fill the Phase 2 and 3 capacity: 

 
• As of March 17, 2006, the CAISO’s interconnection queue 

included 3,583 MW of wind projects in the Tehachapi region.  
These projects are listed on FIGURE 8.3.  As shown on the 
FIGURE, these projects expect to be on-line by 2010. These 
queue positions exceed the combined carrying capacity of Phases 
1, 2 and 3, estimated to be 3,300 MW.  Developers who take 
queue positions must make significant financial commitments to 
interconnection studies, indicating that the projects in the queue 
are likely to be “real” projects. 

 
                                                 
43   “Renewable Resources Development Report,” CEC Publication Number 500-03-080F, November 2003.  In this study, the 
CEC estimated that the Tehachapi area contains the largest wind resource in California, with undeveloped potential of about 
14,000 gigawatt-hours per year, representing the single largest cost-competitive renewable resource potential in the state.  The 
CEC’s two scenarios for the state to achieve 20% renewable generation by 2010 both assume 4,060 MW of new wind 
generation would be installed in the Tehachapis, and would supply 40% of the renewable generation needed to meet the RPS 
goals. 
44   D.04-06-010, mimeo., p. 44 and Conclusion of Law 11. 
45   Id., p. 16 - 17. 
46   See A. 04-12-007, “Scoping Memo And Ruling Of Assigned Commissioner” (June 7, 2005), at 5. 
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• Developers have responded strongly and positively to the initial 
plans for transmission development.  While Tehachapi developers 
have many potential projects in their portfolios, they generally do 
not make substantial financial commitments for a particular project 
until they are confident that the necessary transmission capacity 
will be built. The pent-up demand for Tehachapi transmission has 
recently been demonstrated by (a) the three additional wind 
projects totaling 860 MW that entered the queue at Substation 5 
within 18 months of an interconnection request being filed by an 
initial 250 MW project at that location, and (b) the 10 Tehachapi 
wind projects totaling 2,882 MWs that entered the queue in the 
year since SCE filed its Phase 1 CPCN applications in December 
of 2004.  This strong response shows that, as developers gain 
confidence that the necessary transmission capacity will be built, 
they will enter the interconnection queue.  It is reasonable to 
expect that most if not all of these projects will show up sooner or 
later on IOUs’ (or other retail sellers’ or municipal utilities’) short-
lists and under signed contracts. 

 
• In the initial 2003 and 2004 RPS solicitations, SCE and SDG&E 

have signed RPS contracts for 500 MW of Tehachapi wind 
generation.  Additional Tehachapi wind projects are expected to 
be short-listed in the IOUs’ 2005 RPS solicitations, the results of 
which will be known in the next several months.  Thus, it is now 
clear that the 700 MW of capacity in Phase I will be fully utilized. 

 
Today, it is apparent that the Phase 1 capacity will be fully utilized for RPS-
eligible generation, and developers clearly are pursuing enough new wind 
generation in the Tehachapi region to more than fill the capacity of Phases 2 and 
3.  Accordingly, the Commission should find that these next phases are needed 
to achieve RPS goals.  Such a finding would allow the CPCN proceedings for 
Phases 2 and 3 to focus on the environmental impacts and specific alternative 
routes for these projects. 
 
The Commission should avoid reading the "necessary" language of Section 
399.25(a) as requiring certainty.  It is unreasonable for the Commission to expect 
projects to have executed power purchase contracts and signed interconnection 
agreements early in the transmission facility permitting stage.  The Commission 
should be looking for an array of evidence which, taken as a whole, 
demonstrates that, without the transmission facility, achievement of the state’s 
RPS goals would be unlikely to occur.  The Commission must be prepared to 
make a judgment that there is reasonable assurance that the resource area will 
be developed if transmission capacity is provided, and that substantial progress 
toward that end has occurred and is continuing.  Based on the evidence 
presented above, the TCSG believes that the Commission should reach the 
judgment that Phases 2 and 3 are needed for the state to reach its RPS goals. 



 

 104 

FIGURE  8.1  SCHEDULE TO 2011  

CUMULATIVE   
PROJECT CAPACITY PROJECT

PHASE MW ELEMENT TASK NOTES

1 700 ANTELOPE-PARDEE CPCN APPLICATION SCE filed 12/04
500kV LINE CPCN APPROVAL 12/12/05 ACR says December 2006
Segment 1 POST-CPUC PERMITTING

ROW ACQ & CONSTRUCT

1 ANTELOPE-VINCENT & CPCN APPLICATION SCE filed 12/04; supplement 9/05
ANTELOPE-TEHACHAPI CPCN APPROVAL CPUC currently aiming for 2007 Q2
500KV LINES POST-CPUC PERMITTING
Segments 2&3 ROW ACQ & CONSTRUCT

1 TEHACHAPI SUBSTATIONS CPCN APPLICATION SCE filed 12/04; supplement 9/05
& 230KV LINES CPCN APPROVAL CPUC currently aiming for 2007 Q2
Segment 3 POST-CPUC PERMITTING

ROW ACQ & CONSTRUCT

2A  ANTELOPE-SUBSTATION 5 CPCN APPLICATION  
CPCN APPROVAL  
POST-CPUC PERMITTING
ROW ACQ & CONSTRUCT

2B 1600 UPGRADE ANTELOPE- CPCN APPLICATION  
MESA 230KV CPCN APPROVAL

POST-CPUC PERMITTING
ROW ACQ & CONSTRUCT can't start until Ph1/Segs 1&2 complete

3A 2350 TEHACHAPI-ANTELOPE CPCN APPLICATION  
500KV LINE CPCN APPROVAL

POST-CPUC PERMITTING
 ROW ACQ & CONSTRUCT  

3B 3300 INCREASE OPERATING TRANSM PLANNING STUDIES
 VOLTAGE TO 500KV CONSTRUCT

4 4500 ISO-APPROVED TRANSM PLANNING STUDIES
ALTERNATIVE TBD CPCN APPLICATION

 CPCN APPROVAL
POST-CPUC PERMITTING
ROW ACQ & CONSTRUCT

NOTE:  TEHACHAPI AREA COLLECTOR LOOP WILL BE DEVELOPED AS REAL PROJECTS MATERIALIZE

2008 2009 2011

CHART 8.1

2010

ACCELERATED TO COMPLETE PLAN BY 2011
TEHACHAPI CONCEPTUAL DEVELOPMENT SCHEDULE 

YEAR
2004 2005 2006 2007
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FIGURE. 8.2  SCHEDULE TO 2010  
 

CUMULATIVE   
PROJECT CAPACITY PROJECT

PHASE MW ELEMENT TASK NOTES

1 700 ANTELOPE-PARDEE CPCN APPLICATION SCE filed 12/04
500kV LINE CPCN APPROVAL Possible approval by Oct 2006
Segment 1 POST-CPUC PERMITTING

ROW ACQ & CONSTRUCT  

1 ANTELOPE-VINCENT & CPCN APPLICATION SCE filed 12/04; supplement 9/05
ANTELOPE-TEHACHAPI CPCN APPROVAL By March 2007
500KV LINES POST-CPUC PERMITTING
Segments 2&3 ROW ACQ & CONSTRUCT  

1 TEHACHAPI SUBSTATIONS CPCN APPLICATION SCE filed 12/04; supplement 9/05
& 230KV LINES CPCN APPROVAL CPUC currently aiming for 2007 Q2
Segment 3 POST-CPUC PERMITTING

ROW ACQ & CONSTRUCT  

2A  ANTELOPE-SUBSTATION 5 CPCN APPLICATION  
CPCN APPROVAL Assumes exemption from CPCN
POST-CPUC PERMITTING
ROW ACQ & CONSTRUCT

2B 1600 UPGRADE ANTELOPE- CPCN APPLICATION  
MESA 230KV CPCN APPROVAL

POST-CPUC PERMITTING
ROW ACQ & CONSTRUCT can't start until Ph1/Segs 1&2 complete

 
3A 2350 TEHACHAPI-ANTELOPE CPCN APPLICATION  

500KV LINE CPCN APPROVAL
POST-CPUC PERMITTING

 ROW ACQ & CONSTRUCT  

3B 3300 INCREASE OPERATING TRANSM PLANNING STUDIES
 VOLTAGE TO 500KV CONSTRUCT

4 4500 ISO-APPROVED TRANSM PLANNING STUDIES
ALTERNATIVE TBD CPCN APPLICATION

 CPCN APPROVAL
POST-CPUC PERMITTING
ROW ACQ & CONSTRUCT  

NOTE:  TEHACHAPI AREA COLLECTOR LOOP WILL BE DEVELOPED AS REAL PROJECTS MATERIALIZE

2006 2009 2011

CHART 8.2

2007 2008 2010

TEHACHAPI CONCEPTUAL DEVELOPMENT SCHEDULE 
ACCELERATED TO COMPLETE PLAN BY 2010

YEAR
2004 2005
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FIGURE. 8.3  CAISO Queue March 17, 2006 
 
 
 
Chart 7.3.  Tehachapi Region Active Wind Projects in the CAISO Generation Queue as of March 17, 2006 

Request Status Max MW Location Point of Interconnection On-line Date

Queue 
Position

Interconnecti
on

Request
Receive Date Queue Date Summer County Utility Station or Transmission Line

Proposed On-
line Date

Current On-
line Date

18 4/15/2003 4/15/2003 200 Los Angeles SCE Antelope 12/31/2005 12/12/2007
20 8/19/2003 9/4/2003 300 Kern SCE Antelope 12/31/2006 12/31/2008
31 4/12/2004 5/11/2004 201 Kern SCE Monolith Substation 12/31/2007 12/31/2009
34 7/19/2004 7/19/2004 300 Kern SCE Monolith Substation 7/1/2007 12/31/2009
73 6/6/2005 6/27/2005 250 Kern SCE Antelope 12/31/2007 12/31/2008
77 8/19/2005 8/22/2005 300 Kern SCE/PGE TBD Bakersfield 11/15/2007 11/15/2007
79 5/24/2005 9/7/2005 51 Kern SCE Proposed New Dutchwind Sub 6/1/2006 12/15/2009
84 11/22/2005 121/1/2005 400 Kern SCE Cottonwind Substation 12/31/2009 12/31/2009
85 12/28/2005 12/28/2005 120 Kern SCE Segment 3 230 Collector Loop Tehachapi 9/30/2007 9/30/2007
93 2/22/2006 2/22/2006 51 Kern SCE Segment 3 of Antelope Transmission Project 3/31/2010 3/31/2010
94 2/24/2006 2/24/2006 220 Kern SCE Tehachapi Conceptual Station 1 12/31/2008 12/31/2008
95 3/1/2006 3/1/2006 180 Kern SCE Tehachapi Conceptual Station 2 12/31/2008 12/31/2008
96 3/1/2006 3/1/2006 550 Kern SCE Tehachapi Conceptual Station 1 12/31/2009 12/31/2009
97 3/1/2006 3/1/2006 600 Kern SCE Tehachapi Conceptual Station 1 12/31/2009 12/31/2009
98 3/9/2006 3/9/2006 160 Kern SCE Tehachapi Conceptual Station 5 12/31/2009 12/31/2009

Total 3,883  
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